

Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare  
 Agency : Department of Social Services  
 Procuring Entity Name & Code : Md. Kamruzzaman & 224128000  
 Prog. Name & Code : Development of the Marginal People of Bangladesh & 224128000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DMPB/22/GD1	Decorative n1	Is		RFQM	PD	GoB	5	Planned Dates Planned Days	..	01.08.21	10.08.21	10.08.21	12.08.21	13.08.21	15.08.21		30.08.21
DMPB/22/GD2	Decorative n2	Is		RFQM	PD	GoB	5	Planned Dates Planned Days Actual Dates	..	01.08.21	10.08.21	10.08.21	12.08.21	13.08.21	15.08.21		30.08.21
DMPB/22/GD3	Jorip Poster Print	Is		RFQM	PD	GoB	4.5	Planned Dates Planned Days Actual Dates	..	01.08.21	10.08.21	10.08.21	12.08.21	13.08.21	15.08.21		30.08.21
DMPB/22/GD4	Audio Video Documentary	NUM	1	RFQM	PD	GoB	4	Planned Dates Planned Days Actual Dates	..	01.08.21	10.08.21	10.08.21	12.08.21	13.08.21	15.08.21		30.08.21

Procurement of GOODS

26.7.21  
 (স্বাক্ষর করুন স্বাক্ষর করুন)  
 স্বাক্ষর করুন স্বাক্ষর করুন  
 স্বাক্ষর করুন স্বাক্ষর করুন  
 স্বাক্ষর করুন স্বাক্ষর করুন


26.7.21  
 (স্বাক্ষর করুন স্বাক্ষর করুন)  
 স্বাক্ষর করুন স্বাক্ষর করুন  
 স্বাক্ষর করুন স্বাক্ষর করুন


26.7.21  
 (স্বাক্ষর করুন স্বাক্ষর করুন)  
 স্বাক্ষর করুন স্বাক্ষর করুন  
 স্বাক্ষর করুন স্বাক্ষর করুন

মহাপরিচালক  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক

Annual Procurement Plan 2021-22  
 Budget: Development  
 Ministry / Division : Ministry of Social Welfare  
 Agency : Department of Social Services  
 Procuring Entity Name & Code : Md. Kamruzzaman & 224128000  
 Prog. Name & Code : Development of the Marginal People of Bangladesh & 224128000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process			Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days	Actual Dates								
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
DMPB/22/SD1	Register Management software	NUM	1	SSS	PD	GoB	5			01.07.21	10.07.21	10.07.21	13.07.21	13.07.21	13.07.21		15.08.21	
											10 D		3 D			13 D	10 D	
DMPB/22/SD2	Marketing Software	NUM	1	RFQM	PD	GoB	5			01.08.21	10.08.21	10.08.21	12.08.21	13.08.21	15.08.21		30.08.21	
											10 D	0	2 D	1 D	2 D	15 D	15 D	

(মোঃ আরিফুল্লাহ)   
 সরকারী প্রকল্প পরিচালক-২  
 বাংলাদেশের প্রান্তিক জনসেবার  
 জীবনমান উন্নয়ন প্রকল্প  
 মহাজলসেবা অধিদপ্তর, ঢাকা

  
 (হাসিনুর রশীদ)  
 সরকারী প্রকল্প পরিচালক-২  
 বাংলাদেশের প্রান্তিক জনসেবার  
 জীবনমান উন্নয়ন প্রকল্প  
 মহাজলসেবা অধিদপ্তর, ঢাকা

(22.08.2021)  
 (মোঃ সফিউল্লাহ)  
 সরকারী প্রকল্প পরিচালক-২  
 বাংলাদেশের প্রান্তিক জনসেবার  
 জীবনমান উন্নয়ন প্রকল্প  
 মহাজলসেবা অধিদপ্তর, ঢাকা

  
 মহাপরিচালক  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 মহাজলসেবা অধিদপ্তর, ঢাকা।

Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare

Agency : Department of Social Services

Procuring Entity Name & Code : Md. Kamruzzaman & 224128000

Prog. Name & Code : Development of the Marginal People of Bangladesh & 224128000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost (in Lac Taka)	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Procurement of Works	
																		Planned Dates	Planned Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
IPB/22/WD1	Construction of Shed for Showroom	NUM	1	RFBM	PD	GoB	5	Planned Dates	01.08.21	01.08.21	10.08.21	10.08.21	13.08.21	13.08.21	13.08.21		22.08.21		
								Planned Days	..	..	10 D	..	3 D	..	..	13 D	10 D		
								Actual Dates	..	..	..	..	..	..	..	..	..		
IPB/22/WD2	Transport hiring	NUM	1	OTM (NCT)	PD	GoB	21.6	Planned Dates	01.07.21	01.07.21	14.07.21	15.07.21	20.07.21	21.07.21	28.07.21		31.12.22		
								Planned Days	..	..	14 D	1 D	5 D	1 D	7 D	28 D	510 D		
								Actual Dates	..	..	..	..	..	..	..	..	..		

২৬.০৭.২১  
(স্বাক্ষর) (স্বাক্ষর)  
স্বাক্ষরকারী  
স্বাক্ষরকারীর নাম  
স্বাক্ষরকারীর পদ

২৩.০৭.২১  
(স্বাক্ষর) (স্বাক্ষর)  
স্বাক্ষরকারী  
স্বাক্ষরকারীর নাম  
স্বাক্ষরকারীর পদ

(স্বাক্ষর) (স্বাক্ষর)  
স্বাক্ষরকারী  
স্বাক্ষরকারীর নাম  
স্বাক্ষরকারীর পদ


শেখ রফিকুল ইসলাম  
মহাপরিচালক  
সমাজসেবা অধিদপ্তর ঢাকা


Annual Procurement Plan-2020-2021 (Works)

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name & Code : Establishment of Samsuddin Golezan Training complex and Health Center for welfare of disable, widow and extreme poor people

Project Code:

Package No	Description of Procurement package: as per DPP (Works)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (if applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PW-1	Ancillary construction work including administrative building and health care center	SFT	19800	OTM (NCT)	Project Director	GOB	985.24	Planned Dates Planned Days	15/8/2021 0	15/8/2021 0	13/9/2021 28	20/9/2021 7	22/9/2021 2	24/9/2021 2	22/10/2021 28	67	30-Jun-22	
PW-2	Dormitory building with training complex	SFT	19800	OTM (NCT)	Project Director	GOB	717.41	Planned Dates Planned Days	15/8/2021 0	15/8/2021 0	13/9/2021 28	20/9/2021 7	22/9/2021 5	24/9/2021 2	22/10/2021 28	67	30-Jun-22	
TOTAL VALUE OF GOODS PROCUREMENT =							1702.65											

  
 Project Director  
 Department of Social Services  
 Ministry of Social Welfare  
 Dhaka


  
 Project Director  
 Department of Social Services  
 Ministry of Social Welfare  
 Dhaka

## Annual Procurement Plan-2021-2022 (Service)

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name : Establishment of Samsuddin Golezan Training complex and Health Center for welfare of disable, widow and extreme poor people  
 & Code : Project Code: 224335300

Pa No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of contract
1	Construction firm for Engineering Drawing, Design, Procurement work & Monitoring	Firm	1	CQS	PD	NG O	30.00	9	10	11	12	13	14	15	16	17	18	19
								Planned Dates		16 August 2021	15-Sep-21	18-Sep-21	30-Sep-21	1-Oct-21	2-Oct-21	3-Oct-21		30-Jun-23
								Planned Days		40	28	3	10	1	2	1	95	
								Actual Dates										
TOTAL VAULE OF GOODS PROCUREMENT = 30.00																		

Tender will be done according to Approval DPP

  
 চার্টার্ড অফিসার  
 প্রকল্প পরিচালক  
 সোশ্যাল ওয়ার্কস  
 ডি.সি.ও. অফিস  
 ১৯০, মতিঝিল  
 ঢাকা-১০০


  
 চার্টার্ড অফিসার  
 প্রকল্প পরিচালক  
 সোশ্যাল ওয়ার্কস  
 ডি.সি.ও. অফিস  
 ১৯০, মতিঝিল  
 ঢাকা-১০০


**Annual Procurement Plan & Procurement Implementation Report, 2021-22**

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name & Code : Cash Transfer Modernization (CTM) Project

Project Code: P160819

Packag e No	Description of Procurement package, as per DPP (Goods).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Prior Review (Yes/ No)	Estid.Coost In Lakh (TK.)	Time Code for process	Initiate/Adver tise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-01	Supply of Motor cycle for all units	Nos	570	OTM (NCT)	PD	IDA	No	997.50	Planned Dates Planned Days Actual Dates	15-Aug-21 0 Planned Dates Planned Days Actual Dates	12-Sep-21 28 Planned Dates Planned Days Actual Dates	3-Oct-21 21 Planned Dates Planned Days Actual Dates	10-Oct-21 7 Planned Dates Planned Days Actual Dates	17-Oct-21 7 Planned Dates Planned Days Actual Dates	14-Nov-21 28 Planned Dates Planned Days Actual Dates	91 Planned Dates Planned Days Actual Dates	12-Feb-22 90 Planned Dates Planned Days Actual Dates		
GD-04	Supply of Android Tab for all USWs and TIs	Nos	4650	OTM (NCT)	HOPE	IDA	No	1162.50	Planned Dates Planned Days Actual Dates	15-Dec-21 0 Planned Dates Planned Days Actual Dates	12-Jan-22 28 Planned Dates Planned Days Actual Dates	2-Feb-22 21 Planned Dates Planned Days Actual Dates	9-Feb-22 7 Planned Dates Planned Days Actual Dates	16-Feb-22 7 Planned Dates Planned Days Actual Dates	16-Mar-22 28 Planned Dates Planned Days Actual Dates	91 Planned Dates Planned Days Actual Dates	14-Jun-22 90 Planned Dates Planned Days Actual Dates	Contract Signed	
GD-05	Supply of MIS Hardware for DSS	Lot	1	OTM (NCT)	PD	IDA	No	433.60	Planned Dates Planned Days Actual Dates	15-Dec-21 0 Planned Dates Planned Days Actual Dates	12-Jan-22 28 Planned Dates Planned Days Actual Dates	2-Feb-22 21 Planned Dates Planned Days Actual Dates	9-Feb-22 7 Planned Dates Planned Days Actual Dates	16-Feb-22 7 Planned Dates Planned Days Actual Dates	16-Mar-22 28 Planned Dates Planned Days Actual Dates	91 Planned Dates Planned Days Actual Dates	14-Jun-22 90 Planned Dates Planned Days Actual Dates		
GD-06	Supply of Bio-metric scanner/Finger print Scanners for all unit offices (2 nos. per unit office) of DSS.	Nos	1140	OTM (NCT)	PD	IDA	No	68.40	Planned Dates Planned Days Actual Dates	20-Sep-21 0 Planned Dates Planned Days Actual Dates	18-Oct-21 28 Planned Dates Planned Days Actual Dates	8-Nov-21 21 Planned Dates Planned Days Actual Dates	15-Nov-21 7 Planned Dates Planned Days Actual Dates	22-Nov-21 7 Planned Dates Planned Days Actual Dates	20-Dec-21 28 Planned Dates Planned Days Actual Dates	91 Planned Dates Planned Days Actual Dates	20-Mar-22 90 Planned Dates Planned Days Actual Dates		
GD-08	Supply of Office fixtures & Furniture (for PMU, CTM, DSS IT Cell etc.)	Lot	1	RFQ	PD	IDA	No	5.00	Planned Dates Planned Days Actual Dates	20-Sep-21 0 Planned Dates Planned Days Actual Dates	30-Sep-21 10 Planned Dates Planned Days Actual Dates	30-Sep-21 0 Planned Dates Planned Days Actual Dates	7-Oct-21 3 Planned Dates Planned Days Actual Dates	14-Oct-21 7 Planned Dates Planned Days Actual Dates	17-Oct-21 3 Planned Dates Planned Days Actual Dates	23 Planned Dates Planned Days Actual Dates	16-Nov-21 30 Planned Dates Planned Days Actual Dates		
GD-09	Supply of Air Conditioner For PMU, DSS IT Cell	Nos	2	RFQ	PD	IDA	No	2.00	Planned Dates Planned Days Actual Dates	20-Dec-21 0 Planned Dates Planned Days Actual Dates	27-Dec-21 7 Planned Dates Planned Days Actual Dates	27-Dec-21 0 Planned Dates Planned Days Actual Dates	3-Jan-22 3 Planned Dates Planned Days Actual Dates	10-Jan-22 7 Planned Dates Planned Days Actual Dates	13-Jan-22 3 Planned Dates Planned Days Actual Dates	20 Planned Dates Planned Days Actual Dates	12-Feb-22 30 Planned Dates Planned Days Actual Dates		
								TOTAL VALUE OF GOODS PROCUREMENT =	2669.00										

  
 26/07/2021  
**Hasina Momtaz**  
 Procurement Specialist  
 Cash Transfer Modernization Project  
 Department of Social Services  
 Ministry of Social Welfare

  
 (Md. Kamrul Hossain)  
**গোলাম মোস্তফা**  
 উপ প্রকল্প পরিচালক  
 ক্যাশ ট্রান্সফার মডার্নাইজেশন প্রকল্প  
 সমাজসেবা অধিদপ্তর, ঢাকা


  
**মুহাম্মদ হোসেন**

## Annual Procurement Plan & Procurement Implementation Report, 2021-22


Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name & Code : Cash Transfer Modernization (CTM) Project

Project Code: P160819

Package No	Description of Procurement package: as per DPP (Services).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Prior Review (Yes / No)	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for completion of contract	Remarks
1																				
SD-10	Selection of Internal Audit Firm	LS	1	CQS	PD	IDA	No	37.30	10 Planned Dates Days	11 NA	12 15-Sep-21 21	13 13-Oct-21 28	14 3-Nov-21 21	15 10-Nov-21 7	16 17-Nov-21 7	17 24-Nov-21 7	18 22-Dec-21 28	19	20 30-Jun-23	
SD-12	System Upgradation, Feature Enhancement and Maintenance of existing MIS of DSS	LS	1	SSS	HOPE	IDA	No	100.00	10 Planned Dates Days Actual Dates	11 NA	12 10-Aug-21 14	13 24-Aug-21 14	14 14-Sep-21 21	15 21-Sep-21 7	16 28-Sep-21 7	17 5-Oct-21 7	18 2-Nov-21 28	19	20 30-Jun-22	
<b>TOTAL VAULE OF SERVICE PROCUREMENT =</b>																				

  
 26/07/2021

**Hasina Momtaz**  
 Procurement Specialist  
 Cash Transfer Modernization Project  
 Department of Social Services  
 Ministry of Social Welfare

  
 25/9/21

**গোবিন্দ মোস্তফা**  
 উপ এক্স প্রিন্সিপাল এক্স  
 ক্যাশ ট্রান্সফার মডার্নাইজেশন প্রকল্প  
 সমাজসেবা অধিদপ্তর, ঢাকা

  
 মহাপরিচালক


(মুদ্রিত আলম তৌহী)  
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)  
 ক্যাশ ট্রান্সফার মডার্নাইজেশন প্রকল্প  
 সমাজসেবা অধিদপ্তর, ঢাকা


**Annual Procurement Plan & Procurement Implementation Report, 2021-22**

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name & Code : Cash Transfer Modernization (CTM) Project

Project Code: P160819

Package No	Description of Procurement package: (Non Consulting Service).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Prior Review (Yes/No)	Estid. Cost in Lakh (TK.)	Time Code for process	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	Remarks	
																			Planned Dates
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
NCS-02	Selection of Internet Service Provider Organization for supply of Internet SIM plus connectivity	Nos.	4650	OTM (NCT)	HOPE	IDA	No	1570.44		15-Aug-21	29-Aug-21	19-Sep-21	24-Sep-21	1-Oct-21	29-Oct-21		30-Jun-23		
TOTAL VALUE OF GOODS PROCUREMENT =																			
									1570.44										

  
 2021  
**Hasina Momtaz**  
 Procurement Specialist  
 Cash Transfer Modernization Project  
 Department of Social Services  
 Ministry of Social Welfare

  
 ২৩/১১/২১

**গোলাম মোস্তফা**  
 উপ প্রকল্প পরিচালক  
 কাশ ট্রান্সফার মডার্নাইজেশন প্রকল্প  
 সমাজসেবা অধিদপ্তর, ঢাকা

  
 মহাপরিচালক

(খরিশিদ আলম চৌধুরী)  
 প্রকল্প পরিচালক (অতিরিক্ত সিনিয়র)  
 কাশ ট্রান্সফার মডার্নাইজেশন প্রকল্প  
 সমাজসেবা অধিদপ্তর, ঢাকা




20


## Annual Procurement Plan-2021-2022(Works)

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity Name : Project Director  
 Project/Program Name : Prafulla Prativa Old Home, Orphanage and Autistic Help Center, Magura & Code

Project Code: 224335300

Package No	Description of Procurement package: as per DPP (Works).	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for Process			Not Used in Goods	Initiate/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days	Actual Dates									
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-1	Construction of old age homes and service centers for people with special needs	SFT	20000	OTM	PD	GoB	985.13		Planned Dates Planned Days Actual Dates		15-Oct-21 0 0	5-Nov-21 21 21	12-Nov-21 7 7	17-Nov-21 5 5	19-Nov-21 2 2	17-Dec-21 28 28	63 63	29-Aug-22 255 255	
WD-2	Construction of Orphanage and Academy Building	SFT	20000	OTM	PD	GoB	992.70		Planned Dates Planned Days Actual Dates		15-Oct-21 0 0	5-Nov-21 21 21	12-Nov-21 7 7	17-Nov-21 5 5	19-Nov-21 2 2	17-Dec-21 28 28	63 63	29-Aug-22 255 255	
WD-3	Hiring charges (Sidan car)	NO	1	OTM	PD	GoB	28.00		Planned Dates Planned Days Actual Dates		15-Oct-21 0 0	5-Nov-21 21 21	12-Nov-21 7 7	17-Nov-21 5 5	19-Nov-21 2 2	17-Dec-21 28 28	63 63	29-Aug-22 255 255	
<b>TOTAL VALUE OF GOODS PROCUREMENT =</b>								<b>2005.83</b>											

  
 ASST. DIR. (P)  
 DEPT. OF SOCIAL WELFARE  
 GOVT. OF WEST BANGALUR  
 KOLKATA-700016

  
 ASST. DIR. (P)  
 DEPT. OF SOCIAL WELFARE  
 GOVT. OF WEST BANGALUR  
 KOLKATA-700016

## Annual Procurement Plan-2021-2022 (Goods)

Ministry/Division : Ministry of Social Welfare (MoSW)  
 Agency : Department of Social Services (DSS)  
 Procurement Entity No : Project Director  
 Project/Program : Prafulla Prativa Old Home, Orphanage and Autistic Help Center, Magura

Project Code: 224335300

Pa No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process		Not Used in Goods	Initiate/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID-1	Computers and accessories	NO	8	RFQM	PD	GoB	5.00		Planned Dates 15-Aug-21		0	25-Aug-21	26-Aug-21	27-Aug-21	28-Aug-21	30-Aug-21		9-Sep-21
									Actual Dates			10	1	1	1	2	15	10
GID-2	Office equipment	NO	98	RFQM	PD	GoB	5.00		Planned Dates		0	25-Aug-21	26-Aug-21	27-Aug-21	28-Aug-21	30-Aug-21		9-Sep-21
									Actual Dates			10	1	1	2	15	10	
<b>TOTAL VALUE OF GOODS PROCUREMENT =</b>								<b>10.00</b>										

*(Signature)*  
 Project Director

প্রাণী প্রতিষ্ঠান, মগুরা  
 প্রকল্প পরিচালক

*(Signature)*

প্রকল্প পরিচালক  
 প্রাণী প্রতিষ্ঠান, মগুরা

Annual Procurement Plan (APP)

Ministry/Division: Ministry of Social Welfare

Budget: Development

Agency: Department Of Social services

Procuring Entity Name & Code: Department Of Social services; 224329500

Project/ Programme Name & Code: Use of Sustainable Green House Technology In Agriculture and Supply Of Advance Agricultural Input to Recover Economic Loss Of Corona; 224329500

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (In Hundred aka)	Time Code for Process	Advertise prequal (if applicable)	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		20.05.21	19.06.21	09.07.21	08.08.21	14.08.21	03.09.21		30.05.22
GD1	purchase of Green House	NO.	6000	OTM (NCT)	Ministry	GOB	2106.00	Planned Days Actual Dates		0	30	20	30	7	21	108	275
GD2	Hiring (Rent) a Car	NO.	1	OTM (NCT)	HOPE	GOB & Agency	19.80	Planned Dates Planned Days Actual Dates		20.05.21	03.06.21	18.06.21	08.07.21	14.07.21	03.08.21	78	334
GD3	Purchase of Printing & Binding	NO.	LM	RFQ/DPM	HOPE/PD	GOB & Agency	10.00	Planned Dates Planned Days Actual Dates		27.05.21	02.06.21	11.06.21	15.06.21	16.06.21	18.06.21	26	30.06.22
GD4	Purchase of Others Stationary	NO.	LM	RFQ/DPM	HOPE/PD	GOB & Agency	10.00	Planned Dates Planned Days Actual Dates		27.05.21	02.06.21	11.06.21	15.06.21	16.06.21	18.06.21	26	30.06.22

স্বাক্ষর  
২০২১/০৬/০৩  
সহকারী সচিব  
সোশ্যাল ওয়ার্লফেয়ার  
বিভাগ  
গণপ্রজাতন্ত্রী বাংলাদেশ  
সং: ১০৩০৩০৩০৩০৩০৩

শেখ মুফিকুল ইসলাম  
মহাপরিচালক

শেখ হাসিনার দিন বদলে  
পথের শিশু যাবে ঘরে।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালকের কার্যালয়  
সমাজসেবা অধিদফতর, ঢাকা  
আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭  
www.dss.gov.bd



নম্বর: ৪১.০১.০০০০.০১৪.০০৭.০০১.২০ - ৪৪

তারিখ: ১৩/০৪/১৪২৮  
২৮/০৭/২০২১

**বিষয়:** “সিরাজগঞ্জ জেলার শাহজাদপুরে ফজলুল হক প্রবীণ নিবাস (থেরাপি সেন্টারসহ) এবং অনগ্রসর কিশোর কিশোরীদের জন্য বৃত্তিমূলক প্রশিক্ষণ কেন্দ্র নির্মাণ” শীর্ষক প্রকল্পের ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা (বার চার্ট) প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, “সিরাজগঞ্জ জেলার শাহজাদপুরে ফজলুল হক প্রবীণ নিবাস (থেরাপি সেন্টারসহ) এবং অনগ্রসর কিশোর কিশোরীদের জন্য বৃত্তিমূলক প্রশিক্ষণ কেন্দ্র নির্মাণ” শীর্ষক প্রকল্পের ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও বার্ষিক কর্মপরিকল্পনা (বার চার্ট) এতদসাথে প্রেরণ করা হলো।

সংযুক্ত:

- ১। বার্ষিক ক্রয় পরিকল্পনা - ০২ প্রস্থ।
- ২। বার্ষিক কর্মপরিকল্পনা (বার চার্ট) - ০২ প্রস্থ।

মহাপরিচালক  
সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।

*Scanned*  
*21/9/20*  
(সৈয়দ মো: নূরুল বাসির)  
পরিচালক প্রতিষ্ঠান  
ও  
প্রকল্প পরিচালক  
ফোন -০২৮১৮১৫০৪

দৃষ্টি আকর্ষণ: অতিরিক্ত পরিচালক, পরিকল্পনা ও উন্নয়ন শাখা, সমাজসেবা অধিদফতর, ঢাকা।

Ministry/Division : Ministry of Social Welfare (MoSW)  
Agency : Department of Social Services (DSS)

Budget Development

Procurement Entity Name : Project Director  
Project/Program Name & Code : Established of Fazlul Haque Probin Nibash (Therapy Centre) and Vocational Training Centre For Disadvantaged Adolescents at Shahjadpur, Sirajgonj

Project Code: 224317100

Package No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Not Used in Goods	Initiate/Adv advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Physiotherapy Equipment	NO	58	OTM (NCT)	PD	GOB	100.00	Planned Dates		10-Sep-21	1-Oct-21	14-Oct-21	21-Oct-20	28-Oct-20	25-Nov-21		
								Planned Days		0	21	14	7	7	28	77	36
								Actual Dates									
GD2	Lift supply and installation	NO	2	OTM (NCT)	PD	GOB	30.00	Planned Dates		10-Sep-21	1-Oct-21	14-Oct-21	21-Oct-20	28-Oct-20	25-Nov-21		
								Planned Days		0	21	14	7	7	28	77	36
								Actual Dates									
GD3	Transformer supply and installation (Polly Biddut)	NO	1	OTM (NCT)	PD	GOB	40.00	Planned Dates		10-Sep-21	1-Oct-21	14-Oct-21	21-Oct-20	28-Oct-20	25-Nov-21		
								Planned Days		0	21	14	7	7	28	77	36
								Actual Dates									
TOTAL VAULE OF WORKS PROCUREMENT =							170.00										

স্বাক্ষর  
21/9/21

(স্বাক্ষর মো: নূরুল বাসির)

পরিচালক প্রতিষ্ঠান

ও

প্রকল্প পরিচালক

স্বাক্ষর  
21/9/21

স্বাক্ষর মো: নূরুল বাসির

পরিচালক প্রতিষ্ঠান

ও

প্রকল্প পরিচালক

"সিরাজগঞ্জ জেলার শাহজাদপুরে স্বাক্ষর করা  
নবীন নিবাস (থেরাপী সেন্টারসহ) এবং অন্যান্য  
সিআইসি হিসেবে" এম। বৃষ্টিমলক স্থাপিত কেন্দ্র নির্মাণ  
ক্র.সং. ১০১৬১০০৪

শেখ রফিকুল ইসলাম  
মহাপরিচালক  
সমাজসেবা অধিদপ্তর, ঢাকা।

# Annual Procurement Plan

(FY:2021-22)

Ministry / Division

: Ministry of Social Welfare

: Department of Social Services

Procurement Entity Name & Code

: Project Director

Project Name & Code

: Establishment of Shanti Nibas with 25 bedded in Eight Sarkari Shishu Paribar

Code: 224326000

Project Cost ( In Lakh Taka)	Total: 7398.91
	GOB: 7398.91

## Procurement of Works

Package No.	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (in Lakh Taka)	Time Code for Process	Advertisement (if applicable)	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Construction of Shanti Nibas (Female, Tunjpara, Gopalganj)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
	Construction of Shanti Nibas (Male)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
WD2	Construction of Shanti Nibas (Female, Lamonthat)	Sqm.	1621	OTM (NCT)	HOPE	GOB	703.60			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
	Construction of Shanti Nibas (Male)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
WD3	Construction of Shanti Nibas (Male)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
	Construction of Shanti Nibas (Female)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
WD4	Construction of Shanti Nibas (Male)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
	Construction of Shanti Nibas (Female)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)
WD5	Construction of Shanti Nibas (Female)	Sqm.	1621	OTM (NCT)	HOPE	GOB	700.22			0	29	21	07	07	28	92	365 days (Subject to the revision of the DPP)

Page 1 of 2  
 upsh lupibas .b'hom



সমাজসেবা অধিদফতর  
সম্ভাব্যতা যাচাই ও সমীক্ষা প্রকল্প (ফেইজ-১)  
সমাজসেবা ভবন  
ই-৮/বি-১, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭  
[www.dss.gov.bd](http://www.dss.gov.bd)



স্মারক নম্বর: ৪১.০১.০০০০.০৯৭.০৫.০০১.২১.০৪

তারিখ: ১৪ আষাঢ়  
২৮ জুন ২০২১

বিষয়: সম্ভাব্যতা যাচাই ও সমীক্ষা (ফেইজ-১) শীর্ষক উন্নয়ন প্রকল্পের ২০২১-২০২২ অর্থ বৎসরে বার্ষিক ক্রয় পরিকল্পনা (এপিপি) প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, সম্ভাব্যতা যাচাই ও সমীক্ষা (ফেইজ-১) শীর্ষক উন্নয়ন প্রকল্পের ২০২১-২০২২ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) সদয় অনুমোদনের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি:

১। বার্ষিক ক্রয় পরিকল্পনা (এপিপি) - ৩ পাতা।

(হারুনুর রশীদ)  
প্রকল্প পরিচালক

মোবাইল: ০১৭৩৪৫১০২১২

মহাপরিচালক  
সমাজসেবা অধিদফতর  
আগারগাঁও, ঢাকা।

(দৃ: আ: অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।)

## Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare

Agency : Department of Social Services

Procuring Entity Name &amp; Code : Harunur Rashid

Prog. Name &amp; Code : Feasibility Study and Survey Project (Phase-1)

## Procurement of GOODS

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FSSP/ 21/ GD1	Purchase of Laptop-1	NUM	3	RFQM	PD	GoB	4.8	Planned Dates	..	18.07.21	27.07.21	27.07.22	28.07.21	28.07.22	28.07.23		08.08.21
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	10 D
								Actual Dates	..								
FSSP/ 21/ GD2	Purchase of Laptop-2	NUM	3	RFQM	PD	GoB	4.8	Planned Dates	..	18.07.21	27.07.21	27.07.22	28.07.21	28.07.22	28.07.23		08.08.21
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	10 D
								Actual Dates	..								
FSSP/ 21/ GD3	Purchase of Air Conditioner	NUM	3	RFQM	PD	GoB	3.6	Planned Dates	..	18.07.21	27.07.21	27.07.22	28.07.21	28.07.22	28.07.23		08.08.21
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	10 D
								Actual Dates	..								
FSSP/ 21/ GD4	Purchase of Photocopier-Scanner	NUM	5	RFQM	PD	GoB	4.3	Planned Dates	..	18.07.21	27.07.21	27.07.22	28.07.21	28.07.22	28.07.23		08.08.21
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	10 D
								Actual Dates	..								
FSSP/ 21/ GD5	Purchase of Printer-Mobile	NUM	6	RFQM	PD	GoB	2.2	Planned Dates	..	18.07.21	27.07.21	27.07.22	28.07.21	28.07.22	28.07.23		08.08.21
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	10 D
								Actual Dates	..								

28.08.21

হারুনুর রশীদ  
প্রকল্প পরিচালক  
স্বাস্থ্য যাত্রা ও সড়িকা প্রকল্প (ফেইজ-১)  
সমাজস্বাস্থ্য অধিদপ্তর, ঢাকা।

শেখ রফিকুল ইসলাম  
মহাপরিচালক  
স্বাস্থ্যসেবা অধিদপ্তর, ঢাকা।



Annual Procurement Plan 2021-22										Budget: Development							
Ministry / Division : Ministry of Social Welfare																	
Agency : Department of Social Services																	
Procuring Entity Name & Code : Harunur Rashid																	
Prog. Name & Code : Feasibility Study and Survey Project (Phase-1)																	
Procurement of Works																	
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FSSP/21/WD1	Transport hiring	NUM	0	OTM (NCT)	PD	GoB	30	Planned Dates	..	11.07.21	25.07.21	27.07.21	01.08.21	02.08.21	08.08.21		30.06.23
								Planned Days	..	..	15 D	2D	5 D	1 D	6 D	29 D	691 D
								Actual Dates	..								
FSSP/21/WD2	Outsourcing	NUM	2	FRQM	PD	GoB	5.64	Planned Dates	..	15.08.21	25.08.21	25.08.22	26.08.23	26.08.24	26.08.25		30.06.22
								Planned Days	..	..	10 D	..	1 D	..	..	11 D	300 D
								Actual Dates	..								

১  
২৪.০৬.২১

হান্ননুর রশীদ  
প্রকল্প পরিচালক  
সদস্যবৃত্তা যোগাই ও সখীকা প্রকল্প (ফেইজ-১)  
সমাজসেবা অধিদফতর ঢাকা।

শেখ রফিকুল ইসলাম  
মহাপরিচালক  
সমাজসেবা অধিদফতর ঢাকা।

## Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare

Agency : Department of Social Services

Procuring Entity Name &amp; Code : Harunur Rashid

Prog. Name &amp; Code : Feasibility Study and Survey Project (Phase-1)

Procurement of Services

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FSSP/21/SD1	Recruite of Consulting Firm for Feasibility Study	NUM	1	SSS	HOPE	GoB	300	Planned Dates	..	11.07.21	26.07.21	26.07.21	26.07.22	04.08.21	05.08.21	09.08.21		30.06.23
								Planned Days	..	..	16D	..	..	9 D	1D	4D	30 D	686 D
								Actual Dates	..									
FSSP/21/SD2	Develop Software	NUM	1	QCBS (NCT)	HOPE	GoB	40	Planned Dates	11.07.22	10.08.21	24.08.21	26.07.21	29.08.21	31.08.21	08.09.21	12.09.21		31.12.21
								Planned Days	..	31 D	14 D	2D	3D	2D	8D	4D	64 D	111 D
								Actual Dates	..									

28.08.21  
 হারুনুর রশীদ  
 প্রকল্প পরিচালক  
 সমাজসেবা অধিদপ্তর (কেইজ-১)  
 সমাজসেবা অধিদপ্তর ঢাকা।

শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সমাজসেবা অধিদফতর  
“চরফ্যাশন উপজেলায় বাংলাদেশ দারিদ্র্য বিমোচন  
সংস্থা স্বাস্থ্য সেবা কেন্দ্র স্থাপন” শীর্ষক প্রকল্প  
সমাজসেবা অধিদফতর, ঢাকা।  
[www.dss.gov.bd](http://www.dss.gov.bd)



স্মারক নম্বর- ৪১.০১.০০০০.০৪২.২০.০০১.২০.৬৫

তারিখ: ২৭ জুলাই ২০২১

বিষয়: ২০২১-২০২২ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ।

সূত্র: ৪১.০১.০০০০.০০৭.০৭.০১২.২১.৪৬০ তারিখ: ১৫.০৭.২০২১

উপর্যুক্ত বিষয়ে সূত্রস্থ পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, সমাজসেবা অধিদফতর কর্তৃক পরিচালিত “চরফ্যাশন উপজেলায় বাংলাদেশ দারিদ্র্য বিমোচন সংস্থা স্বাস্থ্য সেবা কেন্দ্র স্থাপন” শীর্ষক প্রকল্পের ২০২১-২০২২ অর্থবছরে প্রস্তাবিত লক্ষ্যমাত্রা নির্ধারণ করে প্রতিবেদন প্রস্তুত করা হয়েছে।

০২। এ অবস্থায়, প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা নির্ধারিত ছক মোতাবেক পূরণপূর্বক পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এ’সাথে প্রেরণ করা হলো।

২৭/৭/২০২১

(হরিশ চন্দ্র বিশ্বাস)

অতিরিক্ত পরিচালক (কার্যক্রম-১)  
সমাজসেবা অধিদফতর, ঢাকা।

ও

প্রকল্প পরিচালক

মহাপরিচালক

সমাজসেবা অধিদফতর, ঢাকা।

“চরফ্যাশন উপজেলায় বাংলাদেশ দারিদ্র্য বিমোচন  
সংস্থা স্বাস্থ্য সেবা কেন্দ্র স্থাপন” শীর্ষক প্রকল্প।

**দৃষ্টি আকর্ষণ:** অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, ঢাকা।

## ANNUAL PROCUREMENT PLAN, 2021-2022

Budget: Development

Ministry/Division : Ministry of Social Welfare


Agency : DSS


Procuring Entity Name &amp; Code : PD. DSS

Project/Programme Name &amp; Code : Establishment of Bangladesh Daridro Bimochon Songstha Health Service Center in Charfashion Upazila

disadvantaged people. Code : 224329400

Package No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost (In Lac Taka)	Time Coad for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification Of Award	Signature of Contract	Total Time to Contract Signatur e	Time for Comple tion of Contra ct
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Printing & Binding	LS	LS	RFQM	HOPE	GOB & Bangladesh Daridro Bimochon Songstha	2.20	Planned Dates	-	15.09.2021	25.09.2021	25.09.2021	27.10.2021	27.10.2021	29.11.2021	13.12.2021	28.12.2021
								Planned Days	-	-	10	0	2	0	2	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD2	Stationary & Others	LS	LS	RFQM	PD	GOB & Bangladesh Daridro Bimochon Songstha	3.00	Planned Dates	-	15.09.2021	25.09.2021	25.09.2021	27.10.2021	27.10.2021	29.11.2021	13.12.2021	28.12.2021
								Planned Days	-	-	10	0	2	0	2	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD3	Computer s Accessory	Nos	4	RFQM	PD	GOB & Bangladesh Daridro Bimochon Songstha	4.90	Planned Dates	-	15.09.2021	25.09.2021	25.09.2021	27.10.2021	27.10.2021	29.11.2021	13.12.2021	28.12.2021
								Planned Days	-	-	10	0	2	0	2	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD4	Machinery & Equipment (For PD Office)	Nos	3	RFQM	PD	GOB & Bangladesh Daridro Bimochon Songstha	4.70	Planned Dates	-	15.09.2021	25.09.2021	25.09.2021	27.10.2021	27.10.2021	29.11.2021	13.12.2021	28.12.2021
								Planned Days	-	-	10	0	2	0	2	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD5	Machinery & Equipment (For PD Office)	Nos	2	RFQM	PD	GOB & Bangladesh Daridro Bimochon Songstha	4.00	Planned Dates	-	15.09.2021	25.09.2021	25.09.2021	27.10.2021	27.10.2021	29.11.2021	13.12.2021	28.12.2021
								Planned Days	-	-	10	0	2	0	2	14	-
								Actual Dates	-	-	-	-	-	-	-	-	-

  
 (হরিশ চন্দ্র বিপাসি) ০২০  
 অতিরিক্ত পরিচালক (কার্যক্রম-১)  
 সমাজসেবা অধিদপ্তর, ঢাকা।  
 ও  
 প্রকল্প পরিচালক  
 চরফ্যাশন উপজেলার বাংলাদেশ দারিদ্র  
 বিমোচন সংস্থা স্বাস্থ্য সেবা কেন্দ্র হাটন

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর ঢাকা

## Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare


Agency : Department of Social Services


Procuring Entity Name &amp; Code : Harish Chandra Biswas

Prog. Name &amp; Code : Establishment of Bangladesh Daridro Bimochon Songstha Health Service Center in Charfashion Upazila

## Procurement of Services

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Develop Software	NUM	1	QCBS (NCT)	HOPE	Bangladesh Daridro Bimochon Songstha	50.00	Planned Dates	11.07.22	10.08.21	24.08.21	26.07.21	29.08.21	31.08.21	08.09.21	12.09.21		31.12.21
								Planned Days	..	31 D	14 D	2D	3D	2D	8D	4D	64 D	111 D
								Actual Dates	..									

  
 ২৭/৭/২০২১  
 (হরিশ চন্দ্র বিশ্বাস)  
 অতিরিক্ত পরিচালক (কার্যক্রম-১)  
 সমাজসেবা অধিদপ্তর, ঢাকা।  
 প্রকল্প পরিচালক  
 চরফ্যাশন উপজেলায় বাংলাদেশ দারিদ্র  
 বিমোচন সংস্থা স্বাস্থ্য সেবা কেন্দ্র স্থাপন

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর ঢাকা

“সোনার বাংলায় মুজিববর্ষে  
সমাজকল্যাণ এগিয়ে চলে”

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সমাজকল্যাণ মন্ত্রণালয়  
সমাজসেবা অধিদফতর, ঢাকা  
ছেতারা ছফিউল্লাহ কিডনী ও প্রতিবন্ধী সেবা কেন্দ্র স্থাপন,  
নরসিংদী শীর্ষক প্রকল্প



স্মারক: ৪১.০১.০০০০.০৯২.০১৬.০০৫.২০.১৫৩

তারিখ: ১৩ শ্রাবণ ১৪২৮  
২৮ জুলাই ২০২১

বিষয়: “ছেতারা ছফিউল্লাহ কিডনী ও প্রতিবন্ধী সেবা কেন্দ্র স্থাপন, নরসিংদী” শীর্ষক প্রকল্পের বার্ষিক  
কর্মপরিকল্পনা ও ক্রয় পরিকল্পনা প্রেরণ।

সূত্র: ৪১.০১.০০০০.০০৭.০৭.০১২.২১.৪৬০, তারিখ ১৫/০৭/২০২১, সমাজসেবা অধিদফতর

উর্পযুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, “ছেতারা ছফিউল্লাহ কিডনী ও প্রতিবন্ধী সেবা কেন্দ্র  
স্থাপন, নরসিংদী” শীর্ষক প্রকল্পের বার্ষিক কর্মপরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা অত্রসাথে সংযুক্ত করে  
মহোদয়ের সদয় কার্যার্থে প্রেরণ করা হলো।

সংযুক্ত:

১। নির্ধারিত ছকে বার্ষিক কর্মপরিকল্পনা ও ক্রয় পরিকল্পনা

মোঃ সাজ্জাদুল ইসলাম

উপপরিচালক

ও

প্রকল্প পরিচালক

ছেতারা ছফিউল্লাহ কিডনী ও প্রতিবন্ধী

সেবা কেন্দ্র স্থাপন, নরসিংদী

ফোন -০২৯১৩৭৯৮৫

মহাপরিচালক

সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।


দৃষ্টি আকর্ষণ: অতিরিক্ত পরিচালক, পরিকল্পনা ও উন্নয়ন শাখা, সমাজসেবা অধিদফতর, ঢাকা।


Annual Procurement Plan (APP); 2021-2022

Budget: BDT 444.38 Lac

Ministry/Division: Ministry of Social Services  
 Agency: Department of Social Services  
 Procuring Entity Name & Code: Md. Sazzadul Islam, Project Director  
 Project/ Programme Name & Code: Establishment of Setara Safiullah Kidney and Disable Care Centre, Narsingdi (ESSKDCCN), Code: 1290201-224317000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Purchase of Furniture for Hospital	Number	1040	OTM	Procuring Entity	GoB and Organization	100.00	Planned Dates		01/09/2022	29/09/2022	15/11/2022	30/11/2022	07/12/2022	03/01/2023	08/05/2023	08/05/2023
								Planned Days		0	28	45	14	7	28	122	122
								Actual Dates									
GD 2	Medical Equipment and Physiotherapy Equipment	Number	227	OTM	Procuring Entity	GoB and Organization	217.38	Planned Dates		01/09/2022	29/09/2022	15/11/2022	30/11/2022	07/12/2022	03/01/2023	08/05/2023	08/05/2023
								Planned Days		0	28	45	14	7	28	122	122
								Actual Dates									
GD 3	Supply Lift and installation	Number	1	OTM	Procuring Entity	GoB and Organization	60.00	Planned Dates		01/09/2022	29/09/2022	15/11/2022	30/11/2022	07/12/2022	03/01/2023	08/05/2023	08/05/2023
								Planned Days		0	28	45	14	7	28	122	122
								Actual Dates									
GD 4	Supply Generator and installation	Number	1	OTM	Procuring Entity	GoB	25.00	Planned Dates		01/09/2022	29/09/2022	15/11/2022	30/11/2022	07/12/2022	03/01/2023	08/05/2023	08/05/2023
								Planned Days		0	28	45	14	7	28	122	122
								Actual Dates									
GD 5	Purchase of Ambulance	Number	1	OTM	Procuring Entity	GoB and Organization	42.00	Planned Dates		01/09/2022	29/09/2022	15/11/2022	30/11/2022	07/12/2022	03/01/2023	08/05/2023	08/05/2023
								Planned Days		0	28	45	14	7	28	122	122
								Actual Dates									
<b>Total Value of Works and Goods Procurement</b>							<b>444.38</b>										

  
 Md. Sazzadul Islam  
 Project Director  
 Department of Social Services  
 Ministry of Social Services  
 Government of Bangladesh

  
 Md. Sazzadul Islam  
 Project Director  
 Department of Social Services  
 Ministry of Social Services  
 Government of Bangladesh

মুজিব বর্ষের আহবান  
সেবায় মিলবে পরিচ্রাণ

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
চাইল্ড সেনসিটিভ সোস্যাল প্রটেকশন ইন বাংলাদেশ (সিএসপিবি) প্রকল্প, ফেইজ ২  
সমাজসেবা অধিদফতর (৮ম তলা), ই-৮/বি-১, আগারগাঁও, ঢাকা-১২০৭।



নং-৪১.০১.০০০০.০২২.০২৩.০২০.১৬৭


তারিখঃ ১৯/০৭/২০২১ইং

**বিষয় :** ২০২১-২০২২ অর্থ বছরের সিএসপিবি প্রকল্প, ফেইজ ২ এর বার্ষিক প্রকিউরমেন্ট প্লান প্রেরণ।

সমাজসেবা অধিদফতরের স্বারক নংঃ ৪১.০১.০০০০.০০৭.০৭৫.০১২১.২১.৪৬০ তারিখঃ ১৫/০৭/২০২১

উপর্যুক্ত বিষয় ও সূত্রের বরাতে চাইল্ড সেনসিটিভ সোস্যাল প্রটেকশন ইন বাংলাদেশ (সিএসপিবি), ফেইজ-২ শীর্ষক প্রকল্পের ২০২১-০২২ অর্থ বছরের বার্ষিক প্রকিউরমেন্ট প্লান মহাপরিচালক মহোদয়ের দপ্তরে অনুমোদনর লাভের নিমিত্ত প্রেরণ করা হয়েছে। এমতাবস্থায় নির্দিষ্ট ছক- গ, ঘ, ও তিন প্রস্থ আপনার সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য যুক্তাবস্থায় প্রেরণ করা হল। পরবর্তীতে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ করা হবে।

সংযুক্তঃ বর্ণনা মোতাবেক ০৩ (তিন) প্রস্থ।

  
জাতীয় প্রকল্প পরিচালক  
সিএসপিবি প্রকল্প, ফেইজ ২।  
জাতীয় প্রকল্প পরিচালক  
সিএসপিবি প্রকল্প, ফেইজ-২

অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন)  
সমাজসেবা অধিদফতর,  
আগারগাঁও, ঢাকা।

অনুলিপি সদয় জ্ঞাতার্থেঃ  
১। মহাপরিচালক, সমাজসেবা অধিদফতর, আগার গাঁও, ঢাকা।



**ANNUAL PROCUREMENT PLAN**  
**Financial Year: 2021-2022**

S/Package No	Description of Procurement Package as per TAPP	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Taka)	Time Code for Process	Not. Used in Good	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-1	Vehicle Rent	1pcs	6 month	DPM/RFQ	National Project Director	Development Partner (UNICEF)	948,000.00	Planned dates	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (4 days)	26/07/2021 (3 days)	28/07/2021 (1 days)	14 days	31/12/2021	
GD-2	Food items for Tent Based Service Hub, Gabtoli	Lot	35	RFQ	National Project Director	Development Partner (UNICEF)	350,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-3	Food items for Tent Based Service Hub, Sadarghat	Lot	35	RFQ	National Project Director	Development Partner (UNICEF)	350,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-4	Food items for Tent Based Service Hub, Komilapur	Lot	35	RFQ	National Project Director	Development Partner (UNICEF)	350,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-5	Non-Food items/Crockeries	Number	3	RFQ	National Project Director	Development Partner (UNICEF)	300,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-6	Computer & Accessories	Number	100	OTM	National Project Director	Development Partner (UNICEF)	5,000,000.00	Planned days	-	1/8/2021	16/8/2021 (16 days)	29/8/2021 (13 days)	05/9/2021 (1(7 days)	12/9/2021 (7 days)	15/9/2021 (6 days)	49 days	31/12/2021	
GD-7	Personal Protection Equipment (PPE)	Lot	500	OTM	National Project Director	Development Partner (UNICEF)	2,500,000.00	Planned days	-	1/8/2021	16/8/2021 (16 days)	29/8/2021 (13 days)	05/9/2021 (1(7 days)	12/9/2021 (7 days)	15/9/2021 (6 days)	49 days	31/12/2021	
GD-8	Kits	Lot	500	OTM	National Project Director	Development Partner (UNICEF)	1,500,000.00	Planned days	-	1/8/2021	16/8/2021 (16 days)	29/8/2021 (13 days)	05/9/2021 (1(7 days)	12/9/2021 (7 days)	15/9/2021 (6 days)	49 days	31/12/2021	
GD-9	Furniture	Number	1	RFQ	National Project Director	Development Partner (UNICEF)	300,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-10	Networking Service	Lot	12	DPM	National Project Director	Development Partner (UNICEF)	600,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
GD-11	Office Stationeries/logistics/etc	lot	8	Direct Cash purchases/RFQ	National Project Director	Development Partner (UNICEF)	200,000.00	Planned days	-	15/07/2021	17/07/2021 (3 days)	19/07/2021 (2 days)	23/07/2021 (2 days)	26/07/2021 (3 days)	28/07/2021 (1(2 days)	14 days	31/12/2021	
							<b>Total Taka in Lakh</b>											
							<b>12,398,000.00</b>											

১৪০৭-১৮  
১৪০৭-১৮  
১৪০৭-১৮

১৪০৭-১৮  
১৪০৭-১৮  
১৪০৭-১৮

**Dr. Farwar Hossain**  
Finance and Admin

**ANNUAL PROCUREMENT PLAN**

**Financial Year: 2021-022**

Ministry/Division: Social Welfare

Agency : Department of Social Services

Procuring Entity Name & Code

Project/Program Name & Code: Child Sensitive social Protection in Bangladesh (CSPB) Project, Phase II.

Package No.	Description of Procurement Package Works	unit	qty	Procurement Method and Type	Contract approving Authority	Source of funds	Este. Cost in million tk.	Time code for Proc	Advertise period (if Applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1																		
WD 2																		
WD 3																		
WD 4																		

Not Applicable




শেখ রফিকুল ইসলাম  
মহাপরিচালক

সমাজসেবা আদফতর ঢাকা

**ANNUAL PROCUREMENT PLAN****Financial Year: 2021-022**

Ministry/Division: Social Welfare

Agency : Department of Social Services

Procuring Entity Name &amp; Code

Project/Program Name &amp; Code: Child Sensitive Social Protection in Bangladesh (CSPB) Project, Phase II.

Package No.	Description of Procurements	unit	qty	Procurement Method and Type	Contract approving Authority	Source of funds	Este. Cost in million tk.	Time code for Process	Advertise ROE	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening and evaluation	Negotiations	Approval	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD 1																			
SD 2																			
SD 3																			
SD 4																			
Not Applicable																			
-																			
Total																			




শ্রীমান ব্রজকুমার ইসলাম  
মহাপরিচালক  
স্বাস্থ্য অধিদপ্তর ঢাকা

ই মেইলে প্রেরিত

শেখ হাসিনার দিন বদলে  
সমাজসেবা এগিয়ে চলে

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সমাজসেবা আদিদপ্তর  
দুধ শিশু প্রশিক্ষণ ও পুনর্বাসন কেন্দ্র পুনঃনির্মাণ কনোবাড়ি,  
গাজিপুর, প্রকল্প  
সমাজসেবা ভবন



ই-চ/বি-১, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

স্মারক নম্বর-৪২১.০১.০০০০.০৯১.০৫.০০১.২০.১১০

১০ শ্রাবণ ১৪২৮ বঙ্গাব্দ  
তারিখ-  
২৬ জুলাই ২০২১ খ্রি

বিষয়ঃ ২০২১-২০২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে দুধ শিশু প্রশিক্ষণ ও পুনর্বাসন কেন্দ্র পুনঃনির্মাণ কনোবাড়ি, গাজিপুর, প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা এতদসঙ্গে প্রেরণ করা হল।

সংজ্ঞকঃ বর্ণনামতে।

U. K. Siddiqua  
(উম্মুল খায়ের সিদ্দিকা)  
প্রকল্প পরিচালক  
২৬.০৭.২০২১

দুধ শিশু প্রশিক্ষণ ও পুনর্বাসন কেন্দ্র পুনঃনির্মাণ কনোবাড়ি, গাজিপুর, প্রকল্প  
ই মেইলঃ ummul.siddiqua@gmail.com

পরিচালক (প্রশাসন ও অর্থ)  
সমাজসেবা আদিদপ্তর  
আগারগাঁও, ঢাকা।  
দৃষ্টি আকর্ষণঃ আতিরিক্ত পরিচালক, (পরিকল্পনা ও উন্নয়ন)

## ANNUAL PROCUREMENT REPORT AND PROCUREMENT PLAN ( 2021-22)

Budget: Development  
 Ministry / Division : Ministry of Social Welfare (MSW)  
 Agency : Department of Social Services (DSS)  
 Projecting Entity Name: Project Director  
 Project Name & Code : Re-construction of the Training and Rehabilitation Centre of the Destitute Children, Konabari, Gazipur. 224.290300

Package No	Description of Procurement Package	Unit/Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval for Notification of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
004	Outsourcing Manpower	No	1.5 RFP (*)	PD	GOB	04.50	Planned Dates		08-Aug-21	15-Aug-21	16-Aug-21	17-Aug-21	18-Aug-21	20-Aug-21			10. Jun-22
							Planned Dates		0	3	1	1	1	1	1	10	
Total Value of Goods Procurement: 04.50																	

(\*) Total cost of two outsourced manpower( one driver and one office assistant) for the duration of the project June 2022 is less than 4.5 lac taka. So, it is possible to recruit the manpower through Request for Quotation (RFQ) method in lieu of Open Tender Method (OTM). Manpower recruitment is necessary in a short time for the interest of project implementation method is time saving in this regard.

U.K. Siddiqui  
 উপস্থল খাতের সিনিয়র  
 প্রকল্প পরিচালক  
 সূত্র প্রকল্পের ও প্রকল্পের সূত্র  
 প্রকল্প পরিচালক

উপস্থল খাতের সিনিয়র  
 প্রকল্প পরিচালক  
 সূত্র প্রকল্পের ও প্রকল্পের সূত্র  
 প্রকল্প পরিচালক

## ANNUAL PROCUREMENT REPORT AND PROCUREMENT PLAN ( 2021-22)

**Budget: Development**

**Ministry / Division : Ministry of Social Welfare (MSW)**

**Agency : Department of Social Services (DSS)**

**Procuring Entity Name: Project Director**

**Project Name & Code : Re-construction of the Training and Rehabilitation Centre of the Destitute Children, Konabari, Gazipur. 224290300**

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 7	Motor Vehicle( Micro Bus)	No.	1	OTM/NCT /DPM	Director General	GOB	42.90	Planned Dates		July 22	August-22	August-22	August-22	August-22	August-22		August-22
								Planned Days		0	5	1	1	1	1	10	
								Actual Dates									
<b>Total Value of Goods Procurement:</b>							42.90										

*U.K. Siddiqui*  
 উজ্জ্বল বায়ের সিদ্দিকা  
 প্রকল্প পরিচালক  
 সোশ্যাল ও সার্বিক সেবা বিভাগ  
 কনাবারী, গাজীপুর।

*[Signature]*  
 শেখা বাকিবুলা ইসলাম  
 প্রকল্প পরিচালক  
 সোশ্যাল ও সার্বিক সেবা বিভাগ  
 কনাবারী, গাজীপুর।

সীমিত

প্রয়াস বগুড়া  
জাহাঙ্গীরাবাদ সেনানিবাস, বগুড়া  
তারালপনীঃ ০৫১-৬০৫১১ বর্ষিত ৩০৮৬  
বেসামরিকঃ ০৫১-৭৮২৪৪  
ই-মেইলঃ info@proyashbogra.edu.bd  
www.proyashbogra.edu.bd

১৪ জৈষ্ঠ্য ১৪২৮  
২৫ জুন ২০২১

২২৫/প্রয়াস

“জাহাঙ্গীরাবাদ সেনানিবাস, বগুড়া এ প্রয়াস এর সম্প্রসারণ ও উন্নয়ন” শীর্ষক প্রকল্পের Annual Procurement Plan (2021-2022) অনুমোদন প্রসংগে।

বরাতঃ

- ক। গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, সমাজকল্যাণ মন্ত্রণালয়, পরিকল্পনা ও উন্নয়ন শাখা-২, বাংলাদেশ সচিবালয়, ঢাকা পত্র নং ৪১.০০.০০০০.০৫৬.১৪.০২৫.১৬-২৫০ তারিখ ২৭ আগস্ট ২০১৮।
- খ। গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, সমাজকল্যাণ মন্ত্রণালয়, পরিকল্পনা ও উন্নয়ন শাখা-২, বাংলাদেশ সচিবালয়, ঢাকা পত্র নং ৪১.০০.০০০০.০৫৬.১৪.০২৫.১৬ (অংশ-১)-০৪ তারিখ ০৬ জানুয়ারি ২০২১।
- গ। প্রয়াস বগুড়া, জাহাঙ্গীরাবাদ সেনানিবাস, পত্র নং ২২৫/প্রয়াস তারিখ ৩১ মে ২০২১।
- ১। বরাত পত্রদ্বয়ের প্রেক্ষিতে অনুমোদিত সমাজকল্যাণ মন্ত্রণালয়ের উদ্যোগে সমাজসেবা অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “জাহাঙ্গীরাবাদ সেনানিবাস, বগুড়া এ প্রয়াস এর সম্প্রসারণ ও উন্নয়ন ১ম সংশোধিত” শীর্ষক উন্নয়ন প্রকল্পের বার্ষিক ত্রয় পরিকল্পনা Annual Procurement Plan (APP 2021-2022) রয়েছে। উক্ত পরিকল্পনা অনুযায়ী Works এবং Goods এর তালিকা প্রস্তুত করতঃ সংযুক্তি সহকারে আপনাদের সদয় অনুমোদনের জন্য প্রেরণ করা হলো।
- ২। বরাত গ বাতিল করার জন্য অনুরোধ করা হলো।
- ৩। বিষয়টি আপনাদের অবগতি ও পরবর্তী কার্যক্রমের জন্য প্রেরণ করা হলো।

মোঃ শামস্ আনোয়ার  
লেঃ কর্ণেল  
প্রকল্প পরিচালক  
“জাহাঙ্গীরাবাদ সেনানিবাস, বগুড়া  
এ প্রয়াস এর সম্প্রসারণ ও উন্নয়ন”

সংযুক্তিঃ

- ১। Annual Procurement Plan (APP 2021-2022) - ০৩ (তিন) কপি।

বিতরণ :

বহির্গমন :

কার্যক্রম :

মহাপরিচালক, সমাজসেবা অধিদপ্তর, সমাজসেবা ভবন, ই-৮/বি-১, শেরেবাংলা নগর, আগারগাঁও, ঢাকা।

অবগতিঃ

সমাজকল্যাণ মন্ত্রণালয়, পরিকল্পনা ও উন্নয়ন শাখা-২, বাংলাদেশ সচিবালয়, ঢাকা।  
অতিরিক্ত পরিচালক, পরিকল্পনা ও উন্নয়ন, সমাজসেবা অধিদপ্তর সমাজসেবা ভবন, ই-৮/বি-১, আগারগাঁও, ঢাকা।  
এরিয়া সদর দপ্তর বগুড়া।  
সদর দপ্তর ২৬ পদাতিক ব্রিগেড।

সীমিত

**ANNUAL PROCUREMENT PLAN (2021-2022)**

Ministry of Social Welfare  
 Department of Social Services & PROYASH, Bogura Cantonment  
 PD, Expansion & Development of PROYASH at Jahangirabad Cantonment, Bogura, Code: 2242423

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Serial No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Signing of Contract	Total Time to Complete Contract	Time for Completion of Contract
WD6	Electric Supply	Lot	-	OTM	PD	GOB	78.20		-	01 Aug 2021	14 Aug 2021	28 Aug 2021	04 Sep 2021	11 Sep 2021	10 Oct 2021	-	31 May 2022
WD7	Gas Supply	Lot	-	OTM		GOB	08.00		-	01 Aug 2021	14 Aug 2021	28 Aug 2021	04 Sep 2021	11 Sep 2021	10 Oct 2021	-	31 May 2022
<b>Works</b>																	
<b>Total</b>							86.20										

*স্বাক্ষর*

স্বাক্ষরিত  
 প্রকল্প পরিচালক  
 প্রকল্প পরিচালক  
 প্রকল্প পরিচালক


*স্বাক্ষরিত  
 প্রকল্প পরিচালক  
 প্রকল্প পরিচালক*



**ANNUAL PROCUREMENT PLAN (2021-2022)**

Ministry of Social Welfare  
 Department of Social Services & PROYASH, Bogura Cantonment.  
 PD Expansion & Development of PROYASH at Jahangirabad Cantonment, Bogura. Code: 2242423.

Serial No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invert/ Advertise Tender	Tender Opening	Tender Evaluation	Approval	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Goods</b>																	
GD2	Generator	Nos	3	OTM	PD	GOB	37.00	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD3	Lift	Nos	4	OTM	PD	GOB	123.00	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD6	Equipments and Accessories	Lot	-	OTM	PD	GOB and Proyash	83.95	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD7	Solar Panel	Lot	-	OTM	PD	GOB	20.00	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD8	Teaching and Learning material	Lot	-	OTM	PD	GOB and Proyash	35.41	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD12	Computer and Accessories	lot	-	OTM	PD	GOB and Proyash	51.60	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD13	Furniture	lot	-	OTM	PD	GOB and Proyash	166.34	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
GD14	Air Conditioner	lot	-	OTM	PD	GOB	108.00	Planned Date	-	01 Aug 2021	29 Aug 2021	12 Aug 2021	19 Sep 2021	26 Sep 2021	10 Oct 2021	-	31 May 2022
								Planned Days	-		28	14	07	07	14	70	304
								Actual Dates	-								
<b>Total</b>							<b>625.30</b>										

  
 সচিব, সশ্রী অফিস  
 ৩১৫ কার্যালয়  
 প্রকল্প পরিচালক  
 জাহাঙ্গীরাবাদ সোশ্যালিস্ট বস্ত্র এ প্রকল্প  
 হাজরা এর সংক্রান্ত নং টেন্ডার

2

১৯/১১/২০২১  
 ১৯/১১/২০২১  
 ১৯/১১/২০২১

শেখ হাসিনার দিন বদলে  
সমাজসেবা এগিয়ে চলে

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জেলা সমাজসেবা কার্যালয়  
সমাজকল্যাণ কমপ্লেক্স, বাগবাড়ি, সিলেট  
উপপরিচালকের দপ্তর  
<http://dss.sylhet.gov.bd>



স্মারক নম্বর: ৪১.০১.৯১০০.০০০.১৪.০০১.২১.১৩৭

তারিখ: ৮ আষাঢ়, ১৪২৮  
২২ জুন ২০২১

বিষয়: 'কিডনী হাসপাতাল স্থাপন, সিলেট' শীর্ষক প্রকল্পের ২০২১-২০২২ সালের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে 'কিডনী হাসপাতাল স্থাপন, সিলেট' শীর্ষক প্রকল্পের ২০২১-২০২২ সালের বার্ষিক ক্রয় পরিকল্পনা (APP) মহোদয়ের সদয় অনুমোদনের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি : বর্ণনামতে APP ১(এক) ফর্দ ৩ (তিন) পাতা

২২-৬-২০২১

নিবাস রঞ্জন দাশ  
উপ পরিচালক

মহাপরিচালক  
সমাজসেবা অধিদফতর

স্মারক নম্বর: ৪১.০১.৯১০০.০০০.১৪.০০১.২১.১৩৭/১(৪)

তারিখ: ৮ আষাঢ়, ১৪২৮  
২২ জুন ২০২১

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল:

- ১) পরিচালক, বিভাগীয় পরিচালকের কার্যালয়, সমাজসেবা অধিদফতর, সিলেট
- ২) অতিরিক্ত পরিচালক, পরিকল্পনা ও উন্নয়ন শাখা, সমাজসেবা অধিদফতর
- ৩) সহকারী প্রকল্প পরিচালক-১, বাংলাদেশের প্রান্তিক জনগোষ্ঠীর জীবনমান উন্নয়ন প্রকল্প, সমাজসেবা অধিদফতর
- ৪) সাধারণ সম্পাদক, কিডনি ফাউন্ডেশন, সিলেট

২২-৬-২০২১

নিবাস রঞ্জন দাশ  
উপ পরিচালক

Annual Procurement Plan(APP): 2021-2022


Ministry/Division:  
Agency  
Sangstaha  
Procuring Entity Name & Code  
Project/ Programme Name Code

: Ministry of Social Welfare  
: Department of Social Services  
: Kidney Foundation, Sylhet  
: Project Director, Project of the Establishment of Kidney Hospital Sylhet  
: Establishment of Kidney Hospital Sylhet

Budget  
Total : 2499.71  
GoB : 1979.69  
Sangstha : 520.02

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lacksTaka)
1	2	3	4	5	6	7	8
WD1	6 <sup>th</sup> Storid foundation with 6 <sup>th</sup> Storid Building	Sqm	5775.70	OTM (NCT)	HOPE	GOB & Foundation	1819.30
Total Value of 1819.30 Procurement							1819.30

Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
9	10	11	12	13	14	15	16	17	18
Planned Dates		15 Sep 2021	06 Oct 2021	20 Oct 2021	03 Nov 2021	01 Dec 2021	28 Dec 2021	120 Days	120 days
Planned Days		0	21	14	14	28	28	105 Days	120 days

  
21/11/21  
নিবাস রঞ্জন দাশ  
উপপরিচালক  
জেলা সমাজসেবা কার্যালয়, সিলেট

  
শেখ নাজিমুল ইসলাম  
মহাপরিচালক  
সমাজসেবা অধিদপ্তর, ঢাকা।

Annual Procurement Plan(APP): 2021-2022

Budget  
 Total : 2499.71  
 GoB : 1979.69  
 Sangstha : 520.02

Ministry/Division: : Ministry of Social Welfare  
 Agency : Department of Social Services  
 Sangstha : Kidney Foundation, Sylhet  
 Procuring Entity Name & Code : Project Director, Establishment of Kidney Hospital Sylhet  
 Project/ Programme Name Code : Establishment of Kidney Hospital Sylhet

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost (In lacks Taka)
1	2	3	4	5	6	7	8
GDI	Office Furniture and Equipment	nos	235	OTM(NCT)	PD	GOB	34.59
GD2	Office Machinery and Equipment	nos	67	OTM(NCT)	PD	GOB	28.10
GD3	Medical Furniture	nos	300	OTM(NCT)	PD	GOB	51.00
GD4	Medical Equipment	nos	17	OTM(NCT)	HOPE	GOB	266.00
Total Value of 379.69 Procurement							379.69

Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
9	10	11	12	13	14	15	16	17	18
Planned Dates		01 January 2023	21 January 2023	07 February 2023	21 March 2023	18 April 2023	16 May 2023	105 Days	120 days
Planned days		0	21	14	14	28	28	105 Days	120 days
Planned dates		01 January 2023	21 January 2023	07 February 2023	21 March 2023	18 April 2023	16 May 2023	105 Days	120 days
Planned days		0	21	14	14	28	28	105 Days	120 days
Planned Dates		01 January 2023	21 January 2023	07 February 2023	21 March 2023	18 April 2023	16 May 2023	105 Days	120 days
Planned days		0	21	14	14	28	28	105 Days	120 days
Planned Dates		01 January 2023	21 January 2023	07 February 2023	21 March 2023	18 April 2023	16 May 2023	105 Days	120 days
Planned days		0	21	14	14	28	28	105 Days	120 days

স্বাক্ষরিত  
 ২২/৩/২০২৩  
 উপপরিচালক  
 জেলা সমাজসেবা কার্যালয়, সিলেট

১০

নিবাস রজন দাশ  
 উপপরিচালক  
 জেলা সমাজসেবা কার্যালয়, সিলেট


Annual Procurement Plan(APP); 2021-2022


Ministry/Division: : Ministry of Social Welfare  
 Agency : Department of Social Services  
 Sangstaha : Kidney Foundation, Sylhet  
 Procuring Entity Name & Code : Project Director, Establishment of Kidney Hospital Sylhet  
 Project/ Programme Name Code : Establishment of Kidney Hospital Sylhet

Budget  
 Total : 2499.71  
 GoB : 1979.69  
 Sangstha : 520.02

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lacks Taka)
1	2	3	4	5	6	7	8
SW1	Consultancy Firm	Numbers	1	QCBS	HOPE	Foundation	15.00
Total Value of 15.00 Procurement							15.00

Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
9	10	11	12	13	14	15	16	17	18
Planned Dates		01 July 2021	14 July 2021	28 July 2021	11 Aug 2021	18 Aug 2021	25 Aug 2021	60 Days	60 Days
Planned Days		0	14	14	14	7	7	56	60 Days

  
 22/5/2021  
 নিবাস রতন দাশ  
 উপপরিচালক  
 জেলা সমাজসেবা কার্যালয়, সিনেট

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর, ঢাকা।

মুজিব বর্ষের চেতনায়  
সমাজসেবা দোরগোড়ায়

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালকের কার্যালয়



দুঃস্থ, বিধবা, বেকার, প্রতিবন্ধী, প্রান্তিক ও সুবিধাবঞ্চিত  
জনগোষ্ঠীর জীবনমান উন্নয়নে টেকসই প্রশিক্ষণ শীর্ষক প্রকল্প  
সমাজসেবা অধিদপ্তর  
ই-৮/বি-১, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭  
[www.dss.gov.bd](http://www.dss.gov.bd)

স্মারক নম্বর: ৪১.০১.০০০০.০৯৬.০৫.০০১.২০.


তারিখ: ০৩ শ্রাবন ১৪২৮ বাং  
১৮ জুলাই ২০২১ খ্রি:

বিষয়: ২০২১-২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে মহোদয়ের সদয় অবগতি ও কার্যার্থে জানানো যাচ্ছে যে, সমাজকল্যাণ মন্ত্রণালয়ের উদ্যোগে সমাজসেবা অধিদপ্তর কর্তৃক বাস্তবায়নাধীন ২০২১-২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত “দুঃস্থ, বিধবা, বেকার, প্রতিবন্ধী, প্রান্তিক ও সুবিধাবঞ্চিত জনগোষ্ঠীর জীবনমান উন্নয়নে টেকসই প্রশিক্ষণ” শীর্ষক উন্নয়ন প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা সংযুক্ত ছক মোতাবেক প্রস্তুত করে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ননামতে।

মহাপরিচালক  
সমাজসেবা অধিদপ্তর  
আগারগাঁও, ঢাকা।

  
(মো: গোলাম আজম)

প্রকল্প পরিচালক  
“দুঃস্থ, বিধবা, বেকার, প্রতিবন্ধী, প্রান্তিক ও  
সুবিধাবঞ্চিত জনগোষ্ঠীর জীবনমান উন্নয়নে  
টেকসই প্রশিক্ষণ” শীর্ষক প্রকল্প

ও  
সহকারি পরিচালক(শৃংখলা ও তদন্ত)

ফোন: ০১৭১২-০৮৯৮১৩

সদয় জ্ঞাতার্থে ও কার্যার্থে:

- ১। পরিচালক (প্রশাসন ও অর্থ), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ২। অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ৩। উপপরিচালক, (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ৪। অফিস কপি।

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Ministry of Social Welfare


Agency : DSS & SUK

Procuring Entity Name & Code : PD. DSS

Project/Programme Name & Code : Sustainable Training in Improving the living standards of the poor widows unemployed disable marginalized and disadvantaged people. Code : 224329200

Package No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd.cost in Million TK	Time Coad for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notificatio n Of Award	Signature of Contract	Total Time to Contract Signatu re	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Machinery & Equipment	Nos	9	RFQM	According to PPR 2008 & Delegation of Financial Power	GOB & SUK	4.625	Planned Dates	-	15.09.2020	30.09.2020	14.10.2020	21.10.2020	28.10.2020	26.11.2020	-	31.12.2021
								Planned Days	-	-	15	14	7	7	28	71	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD2	Machinery & Equipment	Nos	9	RFQM	According to PPR 2008 & Delegation of Financial Power	GOB & SUK	4.625	Planned Dates	-	15.09.2020	30.09.2020	14.10.2020	21.10.2020	28.10.2020	26.11.2020	-	31.12.2021
								Planned Days	-	-	15	14	7	7	28	71	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD3	Furniture	Nos	40	RFQM	According to PPR 2008 & Delegation of Financial Power	GOB & SUK	2.98	Planned Dates	-	15.09.2020	30.09.2020	14.10.2020	21.10.2020	28.10.2020	26.11.2020	-	31.12.2021
								Planned Days	-	-	15	14	7	7	28	71	-
								Actual Dates	-	-	-	-	-	-	-	-	-

  
 25/10/22  
**মোঃ পোলাশ আলম**  
 প্রকল্প পরিচালক  
 মুখ, বিদ্যা, বেকার, প্রতিদ্বন্দী, বাস্তব ও সুবিধাবাহিত  
 কর্মসংস্থান প্রকল্পের ডিস্ট্রিক্ট প্রশিক্ষণ শীর্ষক প্রকল্প  
 সমাজসেবা অধিদপ্তর, আশাশুণী, ঢাকা।

  
 শ্রী রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর, ঢাকা।

শেখ হাসিনার হাতটি ধরে  
পথের শিশু যাবে ঘরে

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সমাজসেবা অধিদফতর  
জেলা সমাজসেবা কার্যালয়, কুমিল্লা।  
www.dss.comilla.gov.bd



নম্বর: ৪১.০১.১৯০০.০০০.১৪.০০১.১৯.

২০৭

তারিখ: ০৩ শ্রাবণ, ১৪২৮ বঙ্গাব্দ  
২৬ জুলাই, ২০২১খ্রিঃ

বিষয়: ২০২১-২২ অর্থ বছরে বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ।  
সূত্র নং ৪১.০১.০০০০.০০৭.০৭.০১২.২১.৪৬০, তাং ১৫ জুলাই, ২০২১খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের আলোকে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্তে জানানো যাচ্ছে যে, সমাজসেবা অধিদফতরাধীন কুমিল্লা জেলার দেবিদ্বার উপজেলায় “ জালালউদ্দিন আহমেদ ফাউন্ডেশন কমিউনিটিভিত্তিক মা, শিশু ও ডায়াবেটিক হাসপাতাল ” শীর্ষক প্রকল্পের ২০২১-২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা প্রেরিত হুক মোতাবেক পূরণ পূর্বক এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।

সংযুক্তি:

- ০১) ক্রয় পরিকল্পনা ০১ (এক) পাতা।
- ০২) কর্ম পরিকল্পনা ০২ (দুই) পাতা।

জেড.এম.মিজানুর রহমান খান  
উপপরিচালক  
জেলা সমাজসেবা কার্যালয়, কুমিল্লা।

ও  
প্রকল্প পরিচালক

“এস্টাবলিশমেন্ট অব জালালউদ্দিন আহমেদ ফাউন্ডেশন কমিউনিটি  
বেইজম ডেসটিটিউট মাদার চাইল্ড এন্ড ডায়াবেটিক হাসপিটাল প্রকল্প”  
ফোন নং ০৮১-৭৬৫৪১

www.dss.comilla@dss.gov.bd

পরিচালক (প্রশাসন ও অর্থ)  
সমাজসেবা অধিদফতর  
আগারগাঁও, শেরেবাংলানগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ: উপপরিচালক (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।

সদয় অবগতি ও কার্যার্থের জন্য অনুলিপি প্রেরণ করা হলো:

- ০১। মহাপরিচালক, সমাজসেবা অধিদফতর, আগারগাঁও, শেরেবাংলানগর, ঢাকা-১২০৭।
- ০২। জেলাপ্রশাসক, কুমিল্লা।
- ০৩। পরিচালক, সমাজসেবা অধিদফতর, বিভাগীয় কার্যালয়, চট্টগ্রাম।
- ০৪। তত্ত্বাবধায়ক প্রকৌশলী, এলজিইডি, কুমিল্লা অঞ্চল, কুমিল্লা।
- ০৫। উপ-প্রধান, সমাজকল্যাণ মন্ত্রণালয়, পরিকল্পনা ও উন্নয়ন শাখা-২, বাংলাদেশ সচিবালয়, ঢাকা।
- ০৬। সিনিয়র সহকারী প্রধান, সমাজকল্যাণ মন্ত্রণালয়, পরিকল্পনা ও উন্নয়ন শাখা-২, বাংলাদেশ সচিবালয়, ঢাকা।
- ০৭। অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন) সমাজসেবা অধিদফতর, আগারগাঁও, শেরেবাংলানগর, ঢাকা-১২০৭।
- ০৮। নির্বাহী প্রকৌশলী, এলজিইডি, কুমিল্লা।
- ০৯। সভাপতি/সাধারণ সম্পাদক, জালালউদ্দিন আহমেদ ফাউন্ডেশন, বানিয়াপাড়া, উপজেলা: দেবিদ্বার, কুমিল্লা।
- ১০। সংরক্ষণ নথি।



Annual Procurement Plan (2021-22)

Project Cost (In Lakh Taka)

Ministry/ Division : Ministry of Social Welfare & Department of Social Services  
 Agency : Jalal Uddin Ahmed Foundation  
 Procuring Entity Name & Code : Project Director  
 Project Name & Code : Establishment of Jalal Uddin Ahmed Foundation Community Based Destitute Mother, Child & Diabetic Hospital & Project Code: 2241283

Total : 2454.21  
 GOB : 1991.28  
 Agency: 462.93

Pack age No	Description Package GOODS	Unit	Quantity	Procure ment method & Type	Contract Approvin g Authority	Source of Funds	Estd. Cost (In Lakh taka)	Time Code for Process	Not Used in GOODS	Invite/Ad vertise Tender	Tender/ Opening	Tender Evaluatio n	Approval	Notificatio n of Award	Signing of Contract	Total time to contract signing	Time for Completi on of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GD-2	Office Furniture	No	102 Nos	RFQM	PD (Project Director)	Agency	5.00	Planned Date Planned Days Actual Dates	--	20.09.2021	11.10.2021	11.10.2021	19.10.2021	26.10.2021	09.11.2021	--	07.12.2021
GD-4	Office Equipment	No	01 Nos	RFQM	PD (Project Director)	Agency	5.00	Planned Date Planned Days Actual Dates	--	20.08.2021	10.09.2021	24.09.2021	01.10.2021	08.10.2021	07.11.2021	--	30.12.2021
GD-4	Office Equipment	No	09 Nos	RFQM	PD (Project Director)	Agency	5.00	Planned Date Planned Days Actual Dates	--	20.08.2021	10.09.2021	24.09.2021	01.10.2021	08.10.2021	07.11.2021	--	30.12.2021
GD-4	Office Equipment	No	13 Nos	RFQM	PD (Project Director)	Agency	3.91	Planned Date Planned Days Actual Dates	--	20.08.2021	10.09.2021	24.09.2021	01.10.2021	08.10.2021	07.11.2021	--	30.12.2021
GD-5	Vehicles (Ambulance)	No	01 Nos	OTM	PD (Project Director)	Agency	44.00	Planned Date Planned Days Actual Dates	--	20.08.2021	10.09.2021	24.09.2021	01.10.2021	08.10.2021	07.11.2021	--	30.12.2021
GD-6	Solar Energy	No	01 Nos	RFQM	PD (Project Director)	Agency	5.00	Planned Date Planned Days Actual Dates	--	20.09.2021	11.10.2021	11.10.2021	19.10.2021	26.10.2021	09.11.2021	--	07.12.2021
WD- 2	Rainwater conservation	No	01	RFQM	PD (Project Director)	Agency	5.00	Planned Date Planned Days Actual Dates	--	20.09.2021	11.10.2021	11.10.2021	19.10.2021	26.10.2021	09.11.2021	--	07.12.2021

*(Handwritten Signature)*

১৯৯১ সালের  
 বাংলাদেশ সরকার  
 কর্তৃক প্রস্তুতকৃত

মোঃ.এম. শাহাদাত হোসেন  
 প্রকল্প পরিচালক  
 জালাল উদ্দিন আহমেদ  
 ফাউন্ডেশন


"স্বাধীনতা মন্ত্রণালয় কর্তৃক প্রস্তুতকৃত  
 ১৯, প্রিন্টার্স স্ট্রীট, ঢাকা-১০০০"

## Annual Procurement Plan (APP) 2021-2022

**Ministry/Division** Ministry of social welfare  
**Agency -** Department of social services  
**Procuring Entity Name & Code** Deputy Director  
**Project/ Programme Name & Code** - Establishment of Sunamganj Diabetic Hospital. Code-224256600

**Budget : Development**

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In million Tk)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Machinery and Other Equipments (office)	No	11	RFQ	PD	GOB	3.30	Planned Dates		15/02/2022	25/02/2022	25/02/2022	-	-	28/02/2022		15/03/2022
GD2	Furniture and Fixtures	No	28	RFQ	PD	GOB	2.41	Planned Days		02/05/2022	12/05/2022	12/05/2022	-	-	15/05/2022	-	05/06/2022
	<b>Total Value of -- ----- Procurement</b>						5.71										

  
 Md. Faruk Hossain  
 Deputy Director  
 Sunamganj Diabetic Hospital  
 Health Services Division, Sunamganj

  
 Md. Faruk Hossain  
 Deputy Director  
 Sunamganj Diabetic Hospital

শেখ হাসিনার দিন বদলে  
সমাজসেবা এগিয়ে চলে

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জেলা সমাজসেবা কার্যালয়  
মাগুরা



www.dss.magura.gov.bd

স্মারক নম্বর : ৪১.০১.৫৫০০.০০০.১৪.০০১.২০. ৬৬-৭

তারিখ: ২৬/০৭/২০২১ খ্রি:

বিষয় : সমাজকল্যাণ মন্ত্রণালয়ধীন সমাজসেবা অধিদফতর কর্তৃক বাস্তবায়িত বার্ষিক উন্নয়ন প্রকল্পের  
ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতি ও কার্যার্থে জানানো যাচ্ছে যে, সমাজকল্যাণ মন্ত্রণালয়ধীন সমাজসেবা অধিদফতর কর্তৃক বাস্তবায়িত ২০২১-২২ অর্থ বছরের মাগুরা ডায়াবেটিক হাসপাতাল স্থাপন শীর্ষক উন্নয়ন প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

মোঃ জাহিদুল আলম

প্রকল্প পরিচালক

মাগুরা ডায়াবেটিক হাসপাতাল স্থাপন

ও

সহকারী পরিচালক

জেলা সমাজসেবা কার্যালয়, মাগুরা

মহাপরিচালক  
সমাজসেবা অধিদফতর  
আগারগাও, ঢাকা

দৃষ্টি আকর্ষণ:


অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন) সমাজসেবা অধিদফতর, আগারগাও, ঢাকা


Annual Procurement Plan(APP):2021-22 Budget: Development

Ministry/Division : Ministry of Social Welfare  
 Agency : Department of Social Services  
 Procuring Entity Name & Code : Project director  
 Project/ Programme Name : Magura Diabetic Hospital  
 Code : 4111201

Budget :524.05 (Lakh)  
 GOB: 444.00 (Lakh)  
 Sangstha: 58.05(Lakh)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (lake)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Office Furniture	Num	25	OTM	PD	Sangstha	14.05	Planned Dates		10.08.21	01.09.21	16.09.21	23.09.21	30.09.21	25.10.21	74	30.11.21
GD2	Office Furniture	Num	302	OTM	PD	GOB	20.94	Planned Days			21	14	7	7	25	74	
								Actual Dates	10.08.21	01.09.21	16.09.21	23.09.21	30.09.21	25.10.21	74	30.11.21	
GD3	Medical Equipment	Num	111	OTM	(HOPE) DG	GOB	356.19	Planned Dates			21	14	7	7	25	74	
								Planned Days									
								Actual Dates	10.08.21	01.09.21	16.09.21	23.09.21	30.09.21	25.10.21	74	30.11.21	
GD4	Medical Furniture	Num	825	OTM	PD	GOB	67.27	Planned Dates			21	14	7	7	25	74	
								Planned Days									
								Actual Dates	10.08.21	01.09.21	16.09.21	23.09.21	30.09.21	25.10.21	74	30.11.21	
GD5	Ambulance	Num	01	OTM	(HOPE) DG	Sangstha	44.00			10.08.21	01.09.21	16.09.21	23.09.21	30.09.21	25.10.21	74	30.11.21
	Total Value of Procurement						524.05										

  
 মোঃ জাহিদুল ইসলাম  
 প্রকল্প পরিচালক  
 মন্ত্রণালয় উন্নয়ন ও  
 সহকারী পরিচালক  
 জেলা সমাজসেবা কার্যালয়, মাগুরা

  
 মোঃ জাহিদুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর, ঢাকা।



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালকের কার্যালয়  
দুঃস্থছেলে-মেয়েদের আর্থ সামাজিক উন্নয়ন ও পুনর্বাসনে  
পেশাভিত্তিক কম্পিউটার/আইটি প্রশিক্ষণ” প্রকল্প  
জেলা সমাজসেবা কার্যালয়, মাগুরা



স্মারকনং-৪১.০১.৫৫০০.০০০.১৪.০০১.২০- ৬৫

তারিখ: ২৫.০৭.২০২১ খ্রি:

বিষয় : সমাজকল্যাণ মন্ত্রণালয়ীয় সমাজসেবা অধিদফতর কর্তৃক বাস্তবায়িত উন্নয়ন প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, সমাজকল্যাণ মন্ত্রণালয়ীয় সমাজসেবা অধিদফতর কর্তৃক বাস্তবায়িত দুঃস্থ ছেলে-মেয়েদের আর্থ সামাজিক উন্নয়ন ও পুনর্বাসনে পেশাভিত্তিক কম্পিউটার/আইটি প্রশিক্ষণ উন্নয়ন প্রকল্প ২০২০-২১ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: পাতা

(মোঃ জাহিদুল আলম)

প্রকল্প পরিচালক

‘দুঃস্থ ছেলে-মেয়েদের আর্থ সামাজিক উন্নয়ন ও  
পুনর্বাসনে পেশাভিত্তিক কম্পিউটার/আইটি প্রশিক্ষণ’

ও

সহকারী পরিচালক

জেলা সমাজসেবা কার্যালয়, মাগুরা

মোবাইল: ০১৭৫২৭৭০২০৩

মহাপরিচালক

সমাজসেবা অধিদফতর

আগারগাঁও, ঢাকা।

দৃষ্টি আকর্ষণ:

অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন)


সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা


Annual Procurement Plan(APP) 2021-22

Budget : 260.50 (Lakh)  
 GOB: 207.50 (Lakh)  
 Sangstha: 53.00 (Lakh)

Ministry/Division : Ministry of Social Welfare  
 Agency : Department of Social Services and Asa Samajkallayan Shangstha  
 Procuring Entity Name & Code : project director  
 Project/ Programme Name & Code : Vocational computer/it training in socio economic development and rehabilitation of distressed boys and girls  
 Code : 224307000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Hundreded Taka) (lake)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	TRAINING MATERIALS	NUM	--	RFQM	DG	GOB & ASS	46.00	Planned Dates		15.09.21	30.09.21	14.10.21	21.10.21	28.10.21	25.11.21		30.12.21
								Planned Days			15	14	7	7	27	70	
								Actual Dates									
GD2	STATIONARY AND OTHER	NUM	--	RFQM	PD	GOB & ASS	1.00	Planned Dates		15.09.21	30.09.21	14.10.21	21.10.21	28.10.21	25.11.21		30.12.21
								Planned Days			15	14	7	7	27	70	
								Actual Dates									

  
 মোঃ জাবিরুল আলম  
 প্রকল্প পরিচালক  
 মুঃ হুঃ সোস-বেয়েসের আর্থ সামাজিক উন্নয়ন ও  
 কুর্নসেবে লেখা বিভিন্ন কার্যক্রমের আর্থিক পরিচালনা  
 ও  
 সহকারী পরিচালক  
 জেলা সমাজসেবা কার্যালয়, ঝাংস্ঠা

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদফতর, ঢাকা।

শেখ হাসিনার দিনবদলে  
সমাজসেবা এগিয়ে চলে।



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জেলা সমাজসেবা কার্যালয়  
বাগেরহাট  
dss.bagerhat.gov.bd

স্মারক নম্বরঃ ৪১.০১.০১০০.০০০.১৬.০০১.১৯. ২৮২

তারিখ: ০৪ শ্রাবণ, ১৪২৮  
১৯ জুলাই, ২০২১

বিষয়ঃ ২০২০-২১ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ প্রসংগে।

সূত্রঃ ৪১.০১.০০০০.০০৭.০৭.০১২.২১.৪৬০ তারিখঃ ১৫/০৭/২০২১

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জানানো যাচ্ছে যে, সমাজকল্যাণ মন্ত্রণালয়ের আওতায় সমাজসেবা অধিদফতর কর্তৃক বাস্তবায়িত “আমাদের গ্রাম ক্যাম্পার কেয়ার এন্ড রিসার্চ সেন্টার নির্মাণ” শীর্ষক প্রকল্পটির ২০২০-২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা এতদসংগে সংযুক্ত করে প্রেরণ করা হলো।

এস. এম. রফিকুল ইসলাম  
প্রকল্প পরিচালক

“আমাদের গ্রাম ক্যাম্পার কেয়ার এন্ড রিসার্চ  
সেন্টার নির্মাণ” শীর্ষক প্রকল্প

ও

উপপরিচালক

জেলা সমাজসেবা কার্যালয়, বাগেরহাট।

ফোনঃ ০৪৬৮-৬৩২০৬

অতিরিক্ত পরিচালক(পরিকল্পনা ও উন্নয়ন)  
সমাজসেবা অধিদফতর  
আগারগাঁও, ঢাকা।

অনুলিপিঃ সদয় জ্ঞাতার্থে-

- ১) মহাপরিচালক, সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ২) পরিচালক(প্রশাসন ও অর্থ), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ৩) পরিচালক, বিভাগীয় সমাজসেবা কার্যালয়, খুলনা।
- ৪) সভাপতি/সাধারণ সম্পাদক, বাংলাদেশ ফ্রেন্ডশীপ এডুকেশন সোসাইটি (বিএফইএস), রামপাল, বাগেরহাট।
- ৫) অফিস কপি।

Annual Procurement Plan:2021-22

Budget: Development

Ministry/ Division  
Agency

: Ministry of Social Welfare & Department of Social Services  
: Bangladesh Friendship Education Society (BFES)

Project Cost (In Lakh Taka)

Total : 2289.47

Procuring Entity Name & Code : Project Director

GOB : 1827.00

Project Name & Code : Establishment of Amader Gram Cancer Care & Research Center 2243011000

Agency : 462.47

Package No	Description Procurement Package WORKS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh taka)	Time Code for Process	Not Used in GOOs	Invite/Advise Tender	Tender/Opening	Tender Evaluation	Approval	Notification of Award	Signing of Contract	Total time to contract signing	Time for Completion of Contract
01-1	02 Computer & Others	No. 03	04	05 RFQM	06 PD	07 Agency (BFES)	08 4.80	09 Planned date Planned days Actual dates	10	11 14.04.2022	12 24.04.2022	13 24.04.2022	14 25.04.2022	15 27.04.2022	16 28.04.2022	17	18 08.05.2022
GD-2	Printer, Scanner	No	6	RFQM	PD	Agency (BFES)	1.20	Planned date Planned days Actual dates		14.04.2022	24.04.2022	24.04.2022	25.04.2022	27.04.2022	28.04.2022	14	08.05.2022
GD-3	Electric Equipment-1	No.	02	RFQM	PD	Agency (BFES)	4.00	Planned date Planned days Actual dates		14.04.2022	24.04.2022	24.04.2022	26.04.2022	27.04.2022	28.04.2022	14	08.05.2022
GD-4	Electric Equipment-2	No.	02	RFQM	PD	Agency (BFES)	5.00	Planned date Planned days Actual dates		14.04.2022	24.04.2022	24.04.2022	26.04.2022	27.04.2022	28.04.2022	14	08.05.2022
GD-5	Furniture	No.	64	OTM (NCT)	HOPE (DG,DS)	Agency (BFES)	24.00	Planned date Planned days Actual dates		15.02.2022	02.03.2022	16.03.2022	23.03.2022	30.03.2022	27.04.2022	71	31.05.2022
GD-6	Treatment & Medical Equipment	No.	26	OTM (NCT)	HOPE (DG,DS)	Agency (BFES)	180.00	Planned date Planned days Actual dates		15.02.2022	02.03.2022	16.03.2022	23.03.2022	30.03.2022	27.04.2022	71	31.05.2022
GD-7	Machinery	No.	03	RFQM	PD	Agency (BFES)	2.95	Planned date Planned days Actual dates		14.04.2022	24.04.2022	24.04.2022	26.04.2022	27.04.2022	28.04.2022	14	08.05.2022
GD-8	Stationary & Others	LS	LS	RFQM	PD	Agency (BFES)	3.00	Planned date Planned days Actual dates		14.04.2022	24.04.2022	24.04.2022	26.04.2022	27.04.2022	28.04.2022	14	08.05.2022

৩১/০৫/২০২২  
 প্রকল্প পরিচালক  
 "আপার গ্রাম ক্যান্সার কেয়ার এন্ড  
 রিসার্চ সেন্টার ফর ক্যান্সার" পাবনা জেলা  
 ডি. মতিহার  
 মেলা ন্যাশনাল অফিস, বাসারহাট।

শেখ মুজিবুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর ঢাকা



Annual Procurement Plan:2021-22

Budget: Development

Project Cost (In Lakh Taka)

Ministry/ Division : Ministry of Social Welfare & Department of Social Services

Agency : Bangladesh Friendship Education Society (BFES)

Total : 2289.47

Procuring Entity Name & Code : Project Director

GOB : 1827.00 .

Project Name & Code : Establishment of Amader Gram Cancer Care & Research Center 2243011000

Agency : 462.47

Package No	Description Procurement Package WORKs	Unit	Quantity	Procurement method & Type	Contract Approvein g Authority	Source of Funds	Estd. Cost (In Lakh taka)	Time Code for Process	Not Uss ed in GO ODs	Invite/ Adverti se Tender	Tender/ Opening	Tender Evaluati on	Approv al	Notificati on of Award	Signing of Contract	Total time to contract signing	Time for Comple tion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
WD-1	Wall and Cancer Care & Research Building(3 Stories)	sqm	2801.26	OTM (NCT)	HOPE (DG,DSS)	GOB & Agency (BFES)	2037.74	Planned date		01.10.2021	30.10.2021	29.11.2021	14.12.2021	21.12.2021	18.01.2022		30.06.22
								Planned days			30	30	15	07	28	110	
								Actual dates									

২০১৭/২০  
শেখ রফিকুল ইসলাম  
প্রকল্প পরিচালক  
স্বাস্থ্যসেবা এবং ক্যান্সার কেন্দ্র এবং  
ক্রিস্টাল সেন্টার নির্মাণ শীর্ষক প্রকল্প  
উপ-পরিচালক  
জেলা স্বাস্থ্যসেবা কার্যালয়, বাগেরহাট

শেখ রফিকুল ইসলাম  
স্বাস্থ্যপরিচালক  
স্বাস্থ্যসেবা অধিদপ্তর, ঢাকা

শেখ হাসিনার হাতটি ধরে,  
পথের শিশু যাবে ঘরে।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সমাজসেবা অধিদফতর

প্রকল্প পরিচালকের কার্যালয়

‘অবহেলিত, বিধবা, দুঃস্থ, অনগ্রসর ও পশ্চাদপদ জনগোষ্ঠীর জীবনমান

উন্নয়নের জন্য কর্মসংস্থানমূলক প্রশিক্ষণ প্রদান’ শীর্ষক প্রকল্প

ই-৮/বি-১, আগারগাঁও, শেরেবাংলানগর, ঢাকা

www.dss.gov.bd



স্মারক নং : ৪১.০১.০০০০.০৮৪.০২.০০১.২১-১৭

তারিখ: ০৪ শ্রাবণ ১৪২৮  
১৯ জুলাই ২০২১

বিষয়: ২০২১-২২ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয়পরিকল্পনা ও কর্মপরিকল্পনা প্রেরণ।


সূত্র: স্মারক: ৪১.০১.০০০০.০০৭.০৭.০১২.২১-৪৬০ তারিখ: ১৫/০৭/২০২১ খ্রিঃ

সমাজসেবা অধিদফতর কর্তৃক পরিচালিত ‘অবহেলিত, বিধবা, দুঃস্থ, অনগ্রসর ও পশ্চাদপদ জনগোষ্ঠীর জীবনমান উন্নয়নের জন্য কর্মসংস্থানমূলক প্রশিক্ষণ প্রদান’ শীর্ষক প্রকল্পটির ২০২১-২০২২ অর্থবছরের মূল ডিপিপি অনুযায়ী মেয়াদ ডিসেম্বর, ২০২১ মাস পর্যন্ত। করোনাকালীন প্রশিক্ষণ কার্যক্রম বাস্তবায়নে বিলম্বের ফলে মেয়াদ ব্যয় বৃদ্ধি ব্যতিরেকে ০৬ মাস অর্থাৎ জুন/২০২২ পর্যন্ত বৃদ্ধির কার্যক্রম প্রক্রিয়াধীন। তদানুযায়ী জুলাই, ২১ হতে জুন, ২২ পর্যন্ত প্রকল্পের ডিপিপি অবশিষ্ট জিওবি অর্থ (রাজস্ব ৯৬৭.০৮৬ ও মূলধন ২.৭০) মোট = ৯৬৯.৭৮৬ লক্ষ টাকার উপর লক্ষমাত্রা নির্ধারণ করে প্রতিবেদন প্রস্তুত করা হয়েছে।

এমতাবস্থায়, ‘অবহেলিত, বিধবা, দুঃস্থ, অনগ্রসর ও পশ্চাদপদ জনগোষ্ঠীর জীবনমান উন্নয়নের জন্য কর্মসংস্থানমূলক প্রশিক্ষণ প্রদান’ শীর্ষক প্রকল্পের ২০২১-২২ অর্থবছরের বার্ষিক কর্মপরিকল্পনা ও ক্রয়পরিকল্পনা নির্ধারিত ছক মোতাবেক পূরণপূর্বক পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসহ প্রেরণ করা হলো।

মহাপরিচালক  
সমাজসেবা অধিদফতর, ঢাকা।

দৃষ্টি আকর্ষণ : অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন),  
সমাজসেবা অধিদফতর, ঢাকা।

  
১২/০৭/২০২১

(মোঃ শাহ জাহান)

উপপরিচালক (সামাজিক নিরাপত্তা)

সমাজসেবা অধিদফতর, ঢাকা

ও

প্রকল্প পরিচালক

‘অবহেলিত, বিধবা, দুঃস্থ, অনগ্রসর ও পশ্চাদপদ জনগোষ্ঠীর জীবনমান উন্নয়নের জন্য কর্মসংস্থানমূলক প্রশিক্ষণ প্রদান’ শীর্ষক প্রকল্প

☎ ০১৭১৬৩০১৮৬০

ইমেইল নং-pdbrp.ho@gmail.com

ANNUAL PROCUREMENT PLAN (2021-2022)

गठित प्रतिवेदन दिनांक 2021-2022 के अन्तर्गत प्रकल्प का विवरण

Ministry/ Division: Ministry of Social Welfare (MSW)  
Agency: Department of Social Services (DSS)  
Procuring Entity Name & Code: PD  
Project Name & Code: Provide Employment Training to Improve the Living standards of the Neglected, Widows, Destitute, Backward and Backward Communities' Project.  
Project Code: 2243172

Budget: Development

Package No	Description Of Procurement Package GOODS	Unit	Quantity	Procurement Method of Type	Contract Authority	Source of Funds	Estd. Cost in Lakh TL.	Time Code for Process	Advertise	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Sep 21
								Planned Days	0	14	1	1	0	1	0	6	22
								Actual Dates									
GID-01	Machinery & Equipment (for PD Office)	Nos	4	RFQ	PD	GOB	2.70		1	14	15	16	16	17	17	23	15
								Planned Dates	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Sep 21
								Planned Days	0	14	1	1	0	1	0	6	22
								Actual Dates									
GID-02	Equipment's (for training)	Nos	12	RFQ	PD	NGO	5.225		1	14	15	16	16	17	17	23	15
								Planned Dates	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Aug 21	Sep 21
								Planned Days	0	14	1	1	0	1	0	6	22
								Actual Dates									
Total Value of Services Procurement:							7.925										

20/09/2022

गठित प्रतिवेदन दिनांक 2021-2022 के अन्तर्गत प्रकल्प का विवरण

*[Handwritten signature]*

Director General

गठित प्रतिवेदन दिनांक 2021-2022 के अन्तर्गत प्रकल्प का विवरण

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সমাজসেবা অধিদফতর  
এতিম ও প্রতিবন্ধী ছেলেমেয়েদের জন্য কারিগরি প্রশিক্ষণ কেন্দ্র  
শিবচর, মাদারীপুর।  
ও  
মাদারীপুর ডায়াবেটিক হাসপাতাল স্থাপন শীর্ষক প্রকল্প  
মাদারীপুর।

স্মারক নং-৪১.০১.৫৪৮৭.০০৮.১৪.০০১.১৯.৬৭


তারিখঃ ১৫/০৭/২০২১ খ্রিঃ

বিষয়ঃ মাদারীপুর ডায়াবেটিক হাসপাতাল স্থাপন শীর্ষক প্রকল্পের ২০২১-২০২২ অর্থ বছরে বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের পরিশ্রেষ্ঠিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, মাদারীপুর ডায়াবেটিক হাসপাতাল নির্মাণ প্রকল্পের ২০২১-২০২২ অর্থ বছরে বার্ষিক উন্নয়ন কর্মসূচির আওতায় অনুমোদিত প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।

সংযুক্তি :

১. ক্রয় পরিকল্পনা - ১ পাতা।
২. কর্ম পরিকল্পনা - ১ পাতা।

  
১৫-০৭-২১

(বিশ্বজিৎ বৈদ্য)

জেনারেল ম্যানেজার (উপপরিচালক)

এতিম ও প্রতিবন্ধী ছেলেমেয়েদের জন্য কারিগরি প্রশিক্ষণ কেন্দ্র  
শিবচর, মাদারীপুর।

ও

প্রকল্প পরিচালক (অ.দা.)

মাদারীপুর ডায়াবেটিক হাসপাতাল স্থাপন শীর্ষক প্রকল্প  
মাদারীপুর।

মোবাইলঃ ০১৭১১-০২৩৫৭১

পরিচালক (প্রশাসন ও অর্থ)  
সমাজসেবা অধিদফতর  
ঢাকা।

দৃষ্টিআকর্ষণ :

অতিরিক্ত পরিচালক  
পরিকল্পনা ও উন্নয়ন, সমাজসেবা অধিদফতর, ঢাকা।

সদয় জ্ঞাতার্থে অনুলিপি :

- ০১। পরিচালক, বিভাগীয় সমাজসেবা কার্যালয়, ঢাকা
- ০২। নির্বাহী প্রকৌশলী, এলজিইডি, মাদারীপুর।
- ০৩। সভাপতি/সাধারণ সম্পাদক, মাদারীপুর ডায়াবেটিক সমিতি, মাদারীপুর।

অংশ-খ:  
ANNUAL PROCUREMENT PLAN

Project Cost (in lakh taka)  
Total : 2153.31  
GOB : 1718.59  
Agency : 434.72

Ministry/Division: Social Welfare  
Agency : Madaripur Diabetic Hospital  
Project/Programme name & Code: Construction of Madaripur Diabetic Hospital (MDH), Code-224290200

Sl. No.	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of funds	Estimated cost in million Tk	Time Code for process	Not Used in GOODS	Invite Advertiser	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract signature	Time for completion contract
1																	
0.1	Purchase of ten (10) Staircases located at various corners	No	2635.08 sqm	OTM	DG DSS	GOB	1470.42	Planned	-	27/9/2020	19/10/2020	19/10/2020	27/10/2020	27/10/2020	8/11/2020		30/11/2022
								days			21		08	08	11		223
								Actual Date	-								
0.2	Purchase of eight (8) Motor Vehicles. 1500 cc	NO	8	LTM National	HOPE	GOB	65	Planned	-								
								days	-								
								Actual Date	-								
0.3	AND SO ON																
0.4	AND SO ON																
	Total value						1470.42										

১৮-০৭-২১  
স্বাক্ষরিত হয়েছে  
১৮/০৭/২১  
১৮/০৭/২১  
১৮/০৭/২১  
১৮/০৭/২১

শেখ রফিকুল ইসলাম  
মহাপরিচালক  
স্বাস্থ্যসেবা অধিদপ্তর, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

প্রকল্প পরিচালকের কার্যালয়

৫০ শয্যা বিশিষ্ট চাঁপাইনবাবগঞ্জ ডায়াবেটিক হাসপাতাল স্থাপন

জেলা সমাজসেবা কার্যালয়, চাঁপাইনবাবগঞ্জ


স্মারক নম্বর: ৪১.০১.৭০০০.০০০.১৬.০০১.২০. ১০৬

তারিখ: ১৪ আগস্ট ১৪২৮  
২৯/০৭/২০২১

বিষয়: '৫০ শয্যা বিশিষ্ট চাঁপাইনবাবগঞ্জ ডায়াবেটিক হাসপাতাল স্থাপন' শীর্ষক উন্নয়ন প্রকল্পের ২০২১-২০২২ অর্থ বছরের সময় ভিত্তিক কর্মপরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, '৫০ শয্যা বিশিষ্ট চাঁপাইনবাবগঞ্জ ডায়াবেটিক হাসপাতাল স্থাপন' শীর্ষক উন্নয়ন প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও সময় ভিত্তিক কর্মপরিকল্পনা নির্ধারিত ছক মোতাবেক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত : বর্ণনামতে।



(মোসাঃ উদ্দে কুলসুম)

প্রকল্প পরিচালক

'৫০ শয্যা বিশিষ্ট চাঁপাইনবাবগঞ্জ ডায়াবেটিক  
হাসপাতাল স্থাপন' শীর্ষক প্রকল্প

ও

উপপরিচালক

জেলা সমাজসেবা কার্যালয়, চাঁপাইনবাবগঞ্জ

মোবাইল: ০১৭১১৯৩৮৯২৯

মহাপরিচালক  
সমাজসেবা অধিদফতর  
আগারগাঁও, ঢাকা।

(দৃ.আ: অতিরিক্ত পরিচালক, পরিকল্পনা ও উন্নয়ন, সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা)।

# Annual Procurement Plan (FY:2021-22)

Ministry of Social Welfare

Department of Social Services

Project Director

Ministry / Division

Agency

Project Name & Code

Establishment of 50 Bedded Chapainwabganj Diabetic Hospital, Chapainwabganj Code: 224242200

Project Cost  
(In Lakh Taka)

Total: 2806.70

GOB: 2181.18

Agency: 625.52

## Procurement of Goods

Package No.	Description of Procurement (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (in Lakh Taka)	Time Code for Procress	Not Invite Tender /Advertise In goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract		
1.	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-02	Office Equipment	Nos	21	OTM	HOPE	Agency	13.50	Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/11/2021	30 Days	
								Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/11/2021	30 Days	
GD-03	Office Furniture	Nos	152	OTM	HOPE	Agency	12.24	Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/11/2021	30 Days	
								Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/11/2021	30 Days	
GD-04	Medical Equipment	Nos	112	OTM	HOPE	GOB	191.37	Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/12/2021	120 Days	
								Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/12/2021	120 Days	
GD-05	Medical Furniture	Nos	750	OTM	HOPE	GOB	46.31	Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/12/2021	60 Days	
								Planned Dates	01/09/2021	15/09/2021	22/09/2021	27/09/2021	04/10/2021	01/11/21	30/12/2021	60 Days	

Original Date: 20/9/22

20/9/22

Page 1 of 1

Page 1 of 1



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জেলা সমাজসেবা কার্যালয়  
রাজশাহী  
www.dss.rajshahi.gov.bd


স্মারক নং ৪১.০১.৮১০০.০০০.০২.০০১.২১. ৫৬০

তারিখঃ ২৩/৭/২০২০ খ্রিঃ

বিষয়: এস্টাবলিশমেন্ট অব ন্যাশনাল হার্ট ফাউন্ডেশন হসপিটাল, রাজশাহীর কর্মপরিকল্পনা ও Annual Procurement Plan (APP) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জানানো যাচ্ছে যে এস্টাবলিশমেন্ট অব ন্যাশনাল হার্ট ফাউন্ডেশন হসপিটাল, রাজশাহীর কর্মপরিকল্পনা ও Annual Procurement Plan (APP) এতদসঙ্গে প্রেরণ করা হলো।

মহাপরিচালক  
সমাজসেবা অধিদফতর  
আগারগাঁও, ঢাকা।

  
(মোছা: হাসিনা মমতাজ)  
উপপরিচালক  
জেলা সমাজসেবা কার্যালয়  
রাজশাহী  
ফোন: ০৭২১-৭৬২১৮৩  
ই-মেইল: ddssraj@yahoo.com

সদয় জ্ঞাতার্থে:

- ১। পরিচালক(প্রশাসন ও অর্থ), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।
- ১। উপপরিচালক, (পরিকল্পনা ও উন্নয়ন) সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা।



Annual Procurement plan (APP)

Ministry/Division : Ministry of Social Welfare BUDGET:


Agency : Department of social service and National Heart Foundation,Rajshahi Total : 4799.89Lakhs

Procuring Entity Name & code: Mst Hasina Momtaz, Deputy Director, District Social Service Office GOB :2879.12lakhs

Project Director ,Rajshahi. Agency:1920.77Lakhs

Project/Programme Name &Code : Establishment of National Heart Foundation Hospital , Rajshahi .

Sl. No	Description of procurement package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated cost in Taka Lakhs	Time code for process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of contract	Total time to contract Signature	Time for completion of contract	
1	GD-1	Medical Equipment	No	263	OTM	HOPE	GOB	1574.67	Planned Dates	15sep2021	13october2021	24Nov2021	8Dec2021	14	15	16	17
									Planned Days	0	28	42	14	7	28	119	139
									Actual dates								
GD-2	Medical Equipment	No	537	OTM	HOPE	AGENCY	981.53	Planned Dates	15sep2021	13october2021	24Nov2021	8Dec2021	15Dec2021	12Jan2022			31May2022
								Planned Days	0	28	42	14	7	28	119	139	
								Actual dates									
GD-3	Furniture	No	819	OTM	HOPE	AGENCY	72.00	Planned Dates	15sep2021	13october2021	24Nov2021	8Dec2021	15Dec2021	12Jan2022			31May2022
								Planned Days	0	28	42	14	7	28	119	139	
								Actual dates									
GD-4	Office Equipment	No	90	OTM	HOPE	AGENCY	56.00	Planned Dates	15sep2021	13october2021	24Nov2021	8Dec2021	15Dec2021	12Jan2022			31May2022
								Planned Days	0	28	42	14	7	28	119	139	
								Actual dates									
GD-5	Vehicle/ Ambulance	No	1	OTM	HOPE	AGENCY	44.00	Planned Dates	15sep2021	13october2021	24Nov2021	8Dec2021	15Dec2021	12Jan2022			31May2022
								Planned Days	0	28	42	14	7	28	119	139	
								Actual dates									
Total Value of Goods Procurement							2728.20lakhs	Actual dates									

  
 Mst Hasina Momtaz  
 Project Director(NHFR)  
 Rajshahi.

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদফতর, ঢাকা

## Annual Procurement Plan 2021-22

Budget: Development

Ministry / Division : Ministry of Social Welfare

Agency : Department of Social Services

Procuring Entity Name &amp; Code : Md. Helal Uddin Bhuiyan

Prog. Name &amp; Code : Establishment of Advanced Pediatric Surgery &amp; Stem Cell Therapy Unit Dhaka at shisho Hospital; 2242450


Procurement of GOODS


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertisement prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Purchase of Office Equipments & Others	Set	1	OTM (NCT)	HOPE	GoB & DSH	547.04	Planned Dates	..	01.10.2021	28.10.2021	02.11.2021	18.11.2021	20.11.2021	23.11.2021		22.12.2021
								Planned Days	..	..	28 D	04 D	16 D	3D	3 D	54 D	30 D
								Actual Dates	..								

১২৭.০৭.২১  
 Md. Helal Uddin Bhuiyan  
 Project Director  
 Establishment of Advanced Pediatric Surgery and Stem  
 Cell Therapy Unit at Dhaka Shishu (Children) Hospital  
 Department of Social Services  
 Agargaon, Dhaka.

শেখ সফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর, ঢাকা

Annual Procurement Plan 2021-22										Budget: Development								
Ministry / Division : Ministry of Social Welfare																		
Agency : Department of Social Services																		
Procuring Entity Name & Code : Md. Helal Uddin Bhuiyan																		
Prog. Name & Code : Establishment of Advanced Pediatric Surgery & Stem Cell Therapy Unit Dhaka at shisho Hospital; 2242450																		
Procurement of Services																		
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consulting firm for Foreign Tour	NUM	1	QCBS (NCT)	HOPE	GoB & DSH	220	Planned Dates	11.08.22	10.09.21	24.09.21	24.09.22	25.09.21	31.09.21	08.10.21	12.10.21		31.12.21
								Planned Days	..	31 D	14 D	0D	1D	6D	8D	4D	64 D	111 D
								Actual Dates	..									

  
 12.07.21  
**Md. Helal Uddin Bhuiyan**  
 Project Director  
 Establishment of Advanced Pediatric Surgery and Stem  
 Cell Therapy Unit at Dhaka Shishu (Children) Hospital  
 Department of Social Services  
 Agargaon, Dhaka.

  
 শেখ রফিকুল ইসলাম  
 মহাপরিচালক  
 সমাজসেবা অধিদপ্তর, ঢাকা

সিটিজনারী	ওফিসারী
ডায়েরী নং	তারিখ:
অতিরিক্ত পরিচালক (পরিকল্পনা)	আলোচনা করুন
উপপরিচালক (পরিকল্পনা)	পেশ করুন
উপপরিচালক (প্রশাসন ও অর্থ)	নিষ্পত্তি করুন
উপপরিচালক (প্রকাশনা)	মুখিজাত করুন
অধ্যক্ষ (জা স সে এ)	
উপপরিচালক (আঃ প্রঃ কেঃ)	পরিচালক (প্রশাসন ও অর্থ)

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালকের কার্যালয়

আনন্দপুর আলহাজ্ব আহম্মদ উল্লাহ সালেহ আহমেদ  
কমিউনিটি হাসপাতাল ও আর্থ-সামাজিক উন্নয়ন প্রকল্প  
সমাজকল্যাণ মন্ত্রণালয়  
বাংলাদেশ সচিবালয়, ঢাকা  
[www.msw.gov.bd](http://www.msw.gov.bd)

মহাপরিচালকের দপ্তর সমাজসেবা অধিদফতর	
ডায়েরী নং	PA-826 তারিখ ২১/৭/২০২১
১. পরিচালক (প্রশাসন ও অর্থ)	
২. পরিচালক (কার্যক্রম)	
৩. পরিচালক (সামাজিক নিরাপত্তা)	
৪. পরিচালক (প্রকল্প)	
৫. পরিচালক	
৬. প্রকল্প পরিচালক, বাংলাদেশ সরকারি হাসপাতাল ও কমিউনিটি হাসপাতাল	
৭. অন্যান্য	

স্মারক নম্বর: ৪১.০০.০০০০.০২৯.১৪.০০১.২০-৮৭

তারিখ: ২৭ আষাঢ় ১৪২৮  
১১ জুলাই ২০২১

বিষয়: নির্ধারিত ছকে (APP- 2021-2022) তথ্য প্রদান

আনন্দপুর আলহাজ্ব আহম্মদ উল্লাহ সালেহ আহমেদ কমিউনিটি হাসপাতাল ও আর্থ-সামাজিক উন্নয়ন প্রকল্প শীর্ষক প্রকল্পের নির্ধারিত ছক মোতাবেক (APP- 2021-2022) অর্থ বছরের প্রস্তুতকরত পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংশ্লে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে তিন সেট (তিন ফর্দ)

✓ মহাপরিচালক  
সমাজসেবা অধিদফতর  
আগারগাঁও, ঢাকা

২১/০৭/২০২১  
মোঃ দেলোয়ার হোসেন  
উপসচিব

প্রশাসন-৫ (প্রশাসন ও শৃঙ্খলা) শাখা

ও

প্রকল্প পরিচালক

ফোন: ০২-৯৫৪৬০০৭

ই-মেইল: mswadm5rule@gmail.com

স্মারক নম্বর: ৪১.০০.০০০০.০২০.১৪.০০১.২০-৮৭

তারিখ: ২৭ আষাঢ় ১৪২৮  
১১ জুলাই ২০২১

অনুলিপি-সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। অতিরিক্ত সচিব (পরিকল্পনা ও উন্নয়ন) সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ২। পরিচালক (প্রশাসন ও অর্থ) সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা
- ৩। সচিবের একান্ত সচিব, সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
- ৪। অতিরিক্ত পরিচালক (পরিকল্পনা ও উন্নয়ন), সমাজসেবা অধিদফতর, আগারগাঁও, ঢাকা
- ৫। অফিস কপি

২১/০৭/২০২১  
মোঃ দেলোয়ার হোসেন  
উপসচিব  
প্রশাসন-৫ (প্রশাসন ও শৃঙ্খলা) শাখা  
ও  
প্রকল্প পরিচালক

ANNUAL PROCUREMENT PLAN; 2021-2022  
(GOODS)

Ministry/Division : Ministry of Social Welfare / Department of Social Services  
 Agency : Anandpur Alhaz Ahmed Ullah Saleh Ahmed Community Hospital and Socio-Economic Development Project, Fulgagi Fani .  
 Procuring Entity Name & Code : Project Director( Deputy Secretary) Budget: Revenue

Package No	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Vehicle (ambulance)	No	1	OTM (NCT)	DG	GOB	44.00	Planned Dates	-	01 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	30 Nov 21
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-2	Vehicle (Microbus)	No	1	OTM (NCT)	DG	GOB	44.00	Planned Dates	-	01 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-3	Vehicle (Pickup double cabin)	No	1	OTM (NCT)	DG	GOB	55.00	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-4	Vehicle (Motorcycles)	No	1	RFQM	PD	GOB	3.50	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-5	Bicycles	No	2	RFQM	PD	GOB	0.24	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-6	Machinery and other Equipment (Medical Equipment)	No	5387	OTM (NCT)	DG	GOB	349.66	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-7	Machinery and other Equipment (Therapy Equipment)	No	50	OTM (NCT)	DG	GOB	78.86	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
GD-8	Machinery and other Equipment (Training Equipment)	No	45	OTM (NCT)	DG	GOB	18.50	Planned Dates	-	22 Aug 21	22 Aug 21	01 Sep 21	09 Sep 21	14 Sep 21	28 Sep 21	-	
								Planned Days	-	0	22	10	8	5	14	59	120
								Actual Dates	-								
Total vlue of Goods procurement							593.73										

১৫/০৯/২১  
 মোঃ দেলোয়ার হোসেন  
 উপসচিব  
 সমাজকল্যাণ মহলায়  
 ও  
 প্রকল্প পরিচালক  
 "আনন্দপুর আলহাজ্ব আহমদ উল্লাহ সালের  
 কামিল কমিউনিটি হাসপাতাল ও সার্ব-সাধারণ উন্নয়ন প্রকল্প"

শাখ রফিকুল ইসলাম  
 মহাপরিচালক  
 নমাজসেবা অধিদফতর ঢাকা